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1 INTRODUCTION 
1.1 Objective and scope of the Resettlement Plan 
 
This Resettlement Plan (RP) has been developed by the Ministry of Transport of Sarajevo Canton, with the 
aim and in order to address the potential impacts of land acquisition for the Category B Project - GrCF2 
W2 – Sarajevo tram line - Ilidža to Hrasnica, in compliance to:  
 

• Legal framework of FBiH, 

• EBRD’s Environmental and Social Policy 20191, especially EBRD Performance Requirement (PR) 5: 
Land Acquisition, Restrictions on Land Use and Involuntary Resettlement.  

 
For the purposes of this Project no previous Resettlement Plan or similar documents have been 
developed. Since the Project in question has been envisaged since the 1980s, it is noted that, over the 
past decades and for the purposes of other infrastructure projects land acquisition has been performed 
for most of the project area (detailed audit for the purposes of this RP is presented in chapters 5.3 Affected 
businesses and 5.4 Affected people). This was not done in accordance with a cohesive plan, strategy or 
document which defines general principles, procedures and entitlement framework with regard to the 
potential impacts of land acquisition required for the Project. However, due to the long period of overall 
land acquisition process Law on Expropriation2 has undergone several revisions and amendments.  
 
Since the development of the main design the extent and impact of the Project can be accurately assessed, 
and a RP can be developed. The RP provides precise details on the Project Affected People (PAP), the 
eligibility criteria and the procedures to be applied for the Project in line with the legal framework and in 
compliance with EBRD PR5. Therefore, this RP specifies the procedures to be followed by the Ministry or 
body responsible for implementation of land acquisition activities on their behalf, and the actions it will 
take to properly resettle and compensate affected people and communities. This document also provides 
a description of the land plots (cadastral parcels) to be affected by property acquisition for the needs of 
the Project. 
 
The objectives of this RP are to: 

• mitigate adverse social and economic impacts from land acquisition or restrictions on affected 
persons use of and access to land by providing compensation for loss of assets at replacement 
cost and ensuring that resettlement activities are implemented with appropriate disclosure of 
information, consultation, and the informed participation of those affected 

• improve or, at a minimum, restore the livelihoods and standards of living of displaced persons to 
pre- Project levels  

• improve living conditions among displaced persons through provision of adequate housing  
• establish organisational arrangements and procedures to monitor the implementation of RP and 

take corrective actions as necessary. 

 
1 Environmental and Social Policy, EBRD, 2019, last accessed on 28.05.2022., website:  
https://www.ebrd.com/news/publications/policies/environmental-and-social-policy-esp.html 
2 "Official Gazette of FBiH", no. 70/2007, 36/2010, 25/2012, 8/2015 - Decision Constitutional Court of Bosnia and Herzegovina and 34/2016 
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2 PROJECT DESCRIPTION AND PROJECT POTENTIAL IMPACTS  
 

2.1 Description and content of the project 

Sarajevo Canton (the “Client”), Bosnia and Herzegovina through the Ministry of Transport of Sarajevo 

Canton (the “Ministry), financed by the European Bank for Reconstruction and Development (EBRD) 

Environment, is implementing the Project GrCF2 W2 - Sarajevo tram line Ilidža-Hrasnica (the “Project”).  

The total length of the new line is 13.05 km and the provided financing for the “Project”3 includes the 

following: 

i. Extension of double-track electrified tram line from Ilidža to Hrasnica by about 6.4 kilometres 

(extension of the Sarajevo tram network, connecting the sites of city importance such as Ilidža 

Aquapark, International University of Sarajevo or Engine Factory Sarajevo as well as multiple 

residential neighbourhoods located in the Municipality of Ilidža, part of Sarajevo Canton); 

ii. Construction of new (or newly reconstructed) tram tracks in total length of 13.045 kilometres  

(reconstruction of some existing and construction of a new tracks at the turning loop in Ilidža 

where the connection to the existing tram line will be made, construction of two new tracks to 

Hrasnica and construction of a new turning loop tracks in Hrasnica); and 

iii. Construction of new (or newly reconstructed) 20 tram platforms within 10 tram stops  

(reconstruction of one current platform plus construction of two new platforms at the tram stop 

at the turning loop Ilidža, construction of 8 new two-platform tram stops along the way to 

Hrasnica and construction of a new one-platform tram stop at the turning loop Hrasnica). 

Currently the existing tram line network in Sarajevo, with a total length of around 22.9 km, runs along the 

main road network running on the North-East to South-West longitudinal. The existing network runs from 

the roundabout at Baščaršija (old part of town) to Ilidža. Once connected the “new line” with the elements 

as described above, shall provide a direct means of transport from Hrasnica to Baščaršija and all points 

between without the need to change mode of transport. The Sarajevo tram line network is given in the 

Figure 1 below.  

 
3 ToR 
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Figure 1 Existing tram line in Sarajevo (red) and new tram line extension as per the Project (blue) 

Furthermore, the Project forms part of the Green Cities Framework 2 (“GrCF2”), which manifests a 

strategic and multi-project approach aiming to help identify and address environmental challenges in 

selected large cities in EBRD’s countries of operation.4 In particular, GrCF2 not only promotes sustainable 

cities through inclusive, resilient, well-governed and smart urban development, but it seeks to achieve 

significant environmental enhancements and promote Green transition quality within the relevant cities.  

The tram line construction project aims to contribute to the implementation of planning orientations from 

the "Spatial Plan of Sarajevo Canton 2003-2023" and ensure efficient public transport for this part of urban 

area of Sarajevo Canton.5 Therefore, the specific objectives of this Project encompass the following: 

• Improvement of the level of service for existing and future public transport users on the given 
Ilidža-Hrasnica corridor by increasing the availability of public transport capacity and shortening 
travel time. 

• Improvement of the quality of life in urban areas by reducing negative impacts on the natural and 
social environment. 

2.2 Section description Ilidža - Hrasnica 
As stated in earlier chapters the length of the new tram line from Ilidža to Hrasnica is around 6.4 km. A 

map of the planned tram track is given in Figure 2 below.  

 

 
4 ToR 
5 Ibid. 
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Figure 2 Route of the tram line extension from Ilidža to Hrasnica including stops 

This double-track tram line has two tram tracks, one for the direction from Ilidža to Hrasnica and the other 

for the opposite direction. At the turn loops there are additional tracks that make the connection from 

the main track in one direction to the main track in the opposite direction. With all of the connecting 

tracks at the loops and tracks in both directions the total length of all tracks in a s ingle direction is around 

13 km. 

The project also includes (re)construction of 20 tram platforms within 10 tram stops, specifically:  

• reconstruction of one current platform plus construction of two new platforms at the tram stop at 
the Ilidža turning loop (upper red circle on the figure 3 below), 

• construction of 8 new two-platform trams stops along the way to Hrasnica (blue circles), and  

• construction of a new one-platform tram stop at the Hrasnica turning loop (bottom red circle). 

Details on the of the tram line, its tracks, stops and platforms can be seen in the layouts as follows. 
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Figure 3 First section of the tram line from Ilidža to Universities 

The map in Figure 3 shows the route of the tram tracks (yellow), the turn loop at Ilidža (Ilidža in blue) where the tracks are such that a tram can 

make a turn in order to travel in the opposite direction and four tram stops (Ilidža, Termalna Rivijera, Butmir 1, Butmir 2, Univerzitet), where 

passengers wait for, board and disembark the tram. The designation and location of the stops are given in blue on the map.     
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Figure 4 Second section of the tram line from Universities to Sokolovic kolonija 2  

The map in Figure 4 shows the route of the tram tracks (yellow) and 3 tram stops (Univerzitet, Sokolović kolonija 1, Sokolović kolonija 2) where 

passengers wait for, board and disembark the tram. The designation and location of the stops are given in blue on the map. In addition, the 

Univerzitet stop is shown in Figure 3 as well, however it is included here for reference.  
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Figure 5 Third section of the tram line from Sokolovic kolonija 2 to Hrasnica 1  

The map in Figure 5 shows the route of the tram tracks (yellow) and 2 tram stops (Sokolović kolonija 2, Hrasnica 1) where passengers wait for, 

board and disembark the tram. The designation and location of the stops are given in blue on the map. In addition, the Sokolović stop is shown in 

Figure 4 as well, however it is included here for reference.  
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Figure 6 Fourth section of the tram line from Hrasnica 1 to turn loop Hrasnica 

The map in Figure 6 shows the route of the tram tracks (yellow) and 3 tram stops (Hrasnica 1, Hrasnica 2 and at the Hrasnica turn loop) where 
passengers wait for, board and disembark the tram. The designation and location of the stops are given in blue on the map. In addition, the 
Hrasnica 1 stop is shown in Figure 5 as well, however it is included here for reference.
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2.3 Project footprint and associated land impacts  
 

The whole of the project area is located in Sarajevo Canton, more precisely Municipality Ilidža. In line with 

the Main design, the project area shall take a total of 208 cadastral parcels, with a total area of 310,615 

m2. The selected land plots are located in three cadastral municipalities (Ilidža, Butmir and Hrasnica), with 

area belonging to each of the municipality, as shown in Table 1 below.  

Table 1 Breakdown of cadastral parcels by cadastral municipality 

Cadastral municipality  
No. of cadastral 

parcels  
Total area of cadastral 

parcels (m2)  
Share of area in each 

cadastral municipality 

Ilidža 50 113,703 36.61% 

Butmir 5 86,065 27.71% 

Hrasnica 153 111,976 36.05% 

Total 208 310,615 100.00% 

 

The cadastral municipalities in relation to the project area are given in Figure 7 below.  

 

Figure 7 Cadastral municipalities in relation to the project area (red tram line, yellow cadastral municipality borders) 
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For the purposes of assessing the project footprint and in accordance to the main design from 2019 in 

terms of land acquisition there are two main sections that need to be considered:  

•         Section 1 represents the area of the turn loop in Ilidža 

•         Section 2 represents the area of the turn loop in Hrasnica 

Section 1 represents the area of the turn loop in Ilidža, as presented in the Figure 8 below.  

 

Figure 8 Cadastral parcels affected by Project area at the turn loop in Ilidža (numbers indicated cadastral parcels) (turn loop 

green, tram track blue and red)  
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Section 2 represents the area of the turn loop in Hrasnica. 

 

Figure 9 Cadastral parcels affected by Project area at the turn loop in Hrasnica (numbers in red indicated cadastral parcels, 

turn loop of tram track in green, affected cadastral parcels in yellow) 

2.4 Avoidance and minimisation 
 

As stated in the chapters before the tram line has been planned since the 80s and has been included in 

Regulatory Plans. According to the current Regulatory Plans and Spatial Plans (including the Spatial Plan 

for Sarajevo 2003-2023; Hrasnica Regulatory Plan (Official Gazette of Sarajevo Canton No. 14/04 and 

22/14), the Hrasnica Economic Zone Regulatory Plan (Official Gazette of Sarajevo Canton No. 2/12) and 

the Center Ilidža Regulatory Plan (Official Gazette of Sarajevo Canton No. 33/05 and 41/14)), the corridor 

of the future tram line has been reserved Ilidža-Hrasnica for both directions. Spatial Plans and Regulatory 

plans are adopted by the local authorities, after completion of a public debate.  

The tram line is located with a track width of 1.435 m in the central belt 10.0 / 8.50 m wide between the 

two-lane road on the left and right. The calculated speed on the railway is 60 km/h. The route starts from 

the turn at Ilidža, and ends with the U turn at Hrasnica near the business zone "FAMOS". From Ilidža, the 

tram line departs with a reserved belt next to the "Terme" swimming pool then Butmir road towards the 

University Center over the already built infrastructure (bridges) on rivers Željeznica and Tilava. After that, 

the railway route passes through the roundabout at Butmir crossroads-Sokolović Kolonija. From this 

intersection, the tram line route extends to roundabouts in Hrasnica, all in the belt between two-lane 

roads on the left and on the right sides, and then continues to the business zone Hrasnica, where the 

construction of a turntable is planned. On part of the route where the road is constructed, a belt provided 

for a two-track tram line Ilidža-Hrasnica is 10.0 m from Ilidža Center to the roundabout at the University 
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Center, while from that roundabout towards Hrasnica, a belt 8.50 m wide (constructed and designed part). 

The total length of the route is about 6.0 km. Levelling, the slope ranges from a minimum of 0 ‰ to 

maximum 4 ‰. In the transverse sense, the lower part of the route will be solved in accordance with the 

proposed by the solution and performed works on the route of the four-lane road. Rainwater and hull 

water the tram tracks will be taken to an already constructed collector. 6 An extract from the Regulatory 

Plan Sarajevo 2003-2023, delimiting the tram line for this Project is given in the Figure 10 below.  

 

Figure 10 Extract from the Regulatory Plan Sarajevo 2003-2023 (Tram line indicated with thick red line and notches) 

Due to the long-term project planning process, and therefore the project route, possibilities for 

alternatives and changes to the main design project solution are minimalised. This indicates that the 

tramline route, with all accompanying elements, has been spatially optimised and that the used Project 

area has been minimised. In addition, the track width cannot be minimised further due to technical 

requirements.  

Documentation, including meeting minutes, discussions and conclusion presented in the Main Design of 

the tram railway from Ilidža to Hrasnica, 2019, Book 4, Architectural phase, pages 37 – 49 elaborates why 

the final technical solution was adopted. The alternative option, that was not accepted, required an 

 
6 Feasibility study for the tram structure construction project Ilidža-Hrasnica (final report), April 2015  
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amendment to the regulatory plan and was in conflict with the planned spatial distribution near the turn 

loop. As per the stated it is concluded that the adopted technical solution minimises the amount of land 

acquisition required for the implementation of the Project, while meeting all technical and safety criteria 

for the Ilidža turn loop. The same methodology was applied for the U turn at Hrasnica.  

During the detailed examination of the Building Permit 03-23-2948/2-19M, for this Project, it was 

assessed, based on on-field conditions, that out of the total 340 cadastral parcels included in the 

aforementioned permit the required Project area only covers a total of 208 of these indicated parcels and 

that the remaining 132 parcels can be excluded and shall not be affected by the Project, at any stage of 

the project calycle, including implementation or during construction works. In order to minimise land 

acquisition, at the time of writing this document the process of amending the existing permit is under 

way, to only include the affected 208 cadastral parcels.7 This shall decrease the total area of land to be 

expropriated by 29,950 m2.      

 
7 According to The Law on Construction Land of FBiH ("Official Gazette of FBiH", No. 25/2003, 16/2004 - corrigendum, 67/2005 and 94/2018 – 
Decision of Constitutional Court of Bosnia and Herzegovina) Construction permitting can be performed after the fact as long as it is approved by 
the Municipal Council and is in line with Law on Spatial Planning.  
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3 LEGAL FRAMEWORK 
3.1 Law on Expropriation of FBiH 
The relevant segments as proscribed by the Law on Expropriation of FBiH8 are given in the table below.  

Public interest 

The decision on determining the public interest for the construction of a 
facility or the performance of works in the municipality is made by the 
municipal council in whose area the facility is intended to be built or 
performed in accordance with spatial planning documents. 
 
The public interest in the construction of a facility or the performance of 
other works in the area for which a regulatory plan or urban project has been 
adopted is considered to be determined by that plan or project.  
Property can only be expropriated after public interest is declared for a 
project.  
 
The Law lists several facilities/infrastructures that is to be considered of 
public interest. It does not directly state public transport, however these falls 
under the category of traffic, which is stated.  

Pre-condition to start 
expropriation 

The proposal for a permit to carry out preparatory work must specify: the 
purpose for which the expropriation is intended to be proposed, the 
property on which the preparatory work will be carried out, the owner of the 
property, the nature, scope and purpose of the work and its duration.  
 
The proposal for a permit for the performance of preparatory activities shall 
be decided by the Municipal Administration Service for Property and Legal 
Affairs.  
 
Before submitting the proposal for expropriation, the expropriation user is 
obliged to invite the property owners through a public announcement to 
acquire the property by mutual agreement, and the expropriation user is 
obliged to try to resolve the acquisition of ownership of a certain property 
by agreement with the interested property owner. 
 
The proposal for expropriation must be accompanied by: 
 
1) proof of determined public interest for the construction of the facility or 
execution of works (act on determining the public interest, excerpt from the, 
publicly available, regulatory plan or urban project), 
 
2) an excerpt from the land and other public books in which the ownership 
of real estate is entered, which contains data on the real estate for which 
expropriation is proposed, as well as cadastral and other data if such books 
do not exist, 
 
3) title deed, 

 
8 Official Gazette of FBiH, No. 70/2007, 36/2010, 25/2012, 8/2015 - US decision and 34/2016 
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4) proof that the expropriation beneficiary has previously tried to reach an 
amicable solution to the issue of acquiring the right of ownership over a 
certain real estate (written offer, public announcement, etc.) and 
 
5) proof that the necessary funds have been secured and deposited with the 
bank in the amount approximately necessary for the payment of 
compensation for real estate proposed for expropriation and the costs of the 
expropriation procedure, for example proof of secured other appropriate 
real estate. 

Types of expropriation 

Expropriation can be complete or incomplete: 
 
1) Complete expropriation where expropriation of real estate becomes the 
property of the beneficiary of expropriation unless the expropriated real 
estate acquires the status of a good of general interest.  
 
2) Incomplete expropriation does not entail change of ownership of land. It 
provides the beneficiary with usufruct rights on the land and structures, as 
well as the lease of the land for a definite period. At the end of the lease, 
usufruct rights over land are returned to the previous owner.  

Right to request 
expropriation of 

remaining unviable 
land 

At the request of the owner, the remaining part of the real estate will be 
expropriated if during the expropriation of one part of the real estate it is 
determined that the owner has no economic interest to use the remaining 
part, i.e., if his previous existence part of the property. 
 
The official conducting the expropriation procedure is obliged to warn the 
owner that he can submit a request for the whole of the real-estate to be 
expropriated and that warning must be entered in the minutes of the 
hearing. 
 
The request for expropriation of the remaining part of the real estate can be 
submitted until the first instance decision on expropriation is made. 
 
The owner may also request the expropriation of the remaining part of the 
real estate in the appeal procedure, if a warning was not issued during the 
expropriation meeting.   

Temporary occupation 
of land 

Land required for the construction of a facility or for the performance of 
other works of public interest (accommodation of workers, materials, 
machinery, etc.) may be temporarily occupied for the time required to carry 
out preparatory work, but not longer than one year. Temporary occupation 
of land required for the construction of a facility or for the performance of 
works of public interest on other land may be requested by a proposal for 
expropriation or a special proposal. The proposal for temporary occupation 
of the land must specify: the purpose for which the temporary occupation of 
the land is proposed, the real estate to be temporarily occupied, the owner 
of the real estate as well as the duration of the temporary occupation.  
Temporary occupation will be terminated as soon as the need for which it 
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was determined ceases, and at the latest until the completion of works on 
the main facility. The decision on determining the temporary occupation of 
land is made by the municipal administration service. An appeal against the 
decision can be made to the Federal Administration.  

Negotiations 

The Law explicitly encourages negotiated settlements, thus enabling the 
expropriation beneficiary and property owner to agree on transfer of 
ownership and compensation during the entire process. It is specifically 
stated that before submitting the proposal for expropriation, the 
expropriation user is obliged to invite the property owners through a public 
announcement to acquire the property by mutual agreement, and the 
expropriation user is obliged to try to resolve the acquisition of ownership 
of a certain property by agreement with the interested property owner. As 
well as that during the expropriation procedure that the side requesting 
expropriation is required to present proof that a negated settlement has 
been attempted. The law foresees the possibility that an agreement can be 
reached until the decision on expropriation becomes final. In that case, the 
expropriation procedure is suspended. 

Timing of 
compensation 

Compensation must be provided prior to formal transfer of ownership.  

Preferred type of 
compensation 

As a rule, appropriate replacement property is preferred by the Law. It is 
defined as property in the same municipality or city which corresponds to 
the expropriated property in terms of the market value, and which offers 
approximately similar conditions of usage as they had had prior to 
expropriation. In case the property owner refuses such replacement 
property, or replacement property cannot be provided, compensation is 
paid in cash at market value of the property. The market value is based from 
the property prices in the area where the expropriated property is located, 
which can be achieved for the specific property in the market, and which 
depends on the demand and supply at the time of determining it. The Law 
also defines the method of determining compensation for orchards, forests 
and agricultural plantations, etc. 

Additional 
compensation 

Property owners are also entitled to: an increased compensation based on 
“personal and family circumstances”, which are taken into consideration if 
such circumstances are essential for the owner’s livelihood, particularly in 
case a major part or whole of the land or commercial premises have been 
expropriated, thus endangering the livelihood of the former owner, or in 
case members of an agricultural household must move from the area where 
they had been living 
loss of profit: the former owners are entitled to the lost profit they would 
have earned if they had continued using the expropriated property. Lost 
profits are calculated from the date the owner lost possession of the 
property until the date he/she received compensation. 
Both types of entitlements are defined on a case-by-case basis. 

Compensation 
eligibility 

As a rule, the owners of buildings and land registered in the Land Register, 
the so-called formal property, are entitled receive compensation at market 
value. Owners of informally built structures are not entitled to receive the 
compensation; however, the owners of informal structures may demolish 
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the structure and take away the materials within the time set by the 
responsible administrative department; otherwise, the structure shall be 
removed at the expense of the owners of informally built structures. The 
exception from this rule is when an informally built residential building is the 
only residential building the owner and their closest family members (right 
to home) or their legal heirs possess, in which case they are entitled to the 
compensation at market value. Conditions for recognition of the right to 
compensation to an owner of an informally built structure, in addition to the 
above, include: 
 
that the responsible authority had not passed a final decision to remove the 
building; 
that the informally built structure is registered in the official aerial survey of 
the territory of the FBiH; 
that the informal building is the only home of the owner of the informally 
built structure and members of their closest family, or their heirs.  

Access to property 

For reasons of urgency and in order to avoid major damage, the 
expropriation beneficiary may take possession of land even before the 
Decision on Expropriation becomes final and before compensation is paid, 
but solely on the basis of a decision by the FBiH Government. Prior to 
submitting a request to gain early access, the expropriation beneficiary must 
present to the owner the reasons for the urgency and an offer a negotiated 
settlement that allows early access to the property. The request for an early 
access to property is submitted to the FBiH Administrative Commission of 
the Government, while the Federation Administration for Geodetic and 
Property Affairs prepares the proposed decision. If the case involves 
expropriation of a residential or commercial structure, the expropriation 
beneficiary may not file a request for an early access unless a replacement 
property is secured. An administrative dispute may be initiated against the 
Decision of the FBiH Government which allows early access. The dispute 
does not delay early access to the property. 

 

3.2 Other important laws in FBiH 
 

• Law on Property Rights ("Official Gazette of FBiH, No. 66/2013, 100/2013 and 32/2019) 

Of particular importance, in relation to this project, is that the acquisition, use, disposal, protection and 
termination of property rights and other real rights and possessions are regulated. Real rights are: right 
of ownership, right of construction, lien, land debt, right of real and personal easement and right of real 
cumbrance. Restrictions on real rights are that they may be revoked or limited against the owner's will 
only in the public interest and under the conditions provided by law in accordance with the principles of 
international law. Especially for the protection of natural resources, environment, human health, cultural 
and historical heritage, etc., it can limit or specifically regulate the use and disposal of certain items. 
 

• The Law on Agricultural Land of FBiH ("Official Gazette of FBiH", No. 52/2009) 
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The law determines definitions, basic principles and management, protection, use, regulation, disposal, 
records, supervision over the implementation of this Law, criminal provisions, transitional and final 
provisions, as well as other important issues related to agricultural land. According to the law right of way 
may be established on agricultural land according to the according to the order established in the law and 
as decided by the city or municipal council. The owners of such land are entitled to compensation in 
accordance with the Law on Expropriation. 
 

• Ordinance on adoption of the capital project "Construction of the tram line Ilidža - Hrasnica" 
("Official Gazette of Sarajevo Canton", No. 15/20) 

 
Total value of the project is given as 46.000.000,00 KM.  The project is in line with the strategic goals of 

the Ministry of Transport of Sarajevo Canton and will be included in the Sarajevo Canton Development 

Strategy for the period 2021-2027, which is being drafted. The project is included in the Public 

Investment Program of Sarajevo Canton for the period 2021-2023. 

• The Law on Construction Land of FBiH ("Official Gazette of FBiH", No. 25/2003, 16/2004 - 
corrigendum, 67/2005 and 94/2018 - US decision) 

 
The law allows for the formal recognition, usually referred to as legalization, of informal structures on 

state owned land which is recognized as construction land. This means that construction permitt ing can 

be performed after the fact as long as it is approved by the Municipal Council and is in line with Law on 

Spatial Planning. The formal recognition of informal buildings is regulated at the Cantonal and 

implemented at the Municipal level.  

 

• The Law on Administrative Proceedings of FBiH ("Official Gazette of FBiH", No. 2/1998 and 
48/1999) 

 
According to this Law, administrative bodies in FBIH and cantonal administrative bodies, as well as city 
and municipal administrative services and other bodies shall act in administrative matters, directly 
applying regulations, decide on the rights, obligations or legal interests of citizens, legal entities or other 
parties. The law is applied during the expropriation procedure as an addendum to the Law on 
Expropriation. It also allows for the appointment of a temporary representative if the cadastral parcel 
owner is unknown. The temporary representative is to be appointed by the body undertaking the 
procedure, if it is deemed necessary. In the case when the cadastral parcel owner is unknown the 
authority conducting the procedure shall publish their conclusion on the bulletin board or in another usual 
way (in news cadastral parcel of owners or other media outlets).  
 

• The Law on Land Registry of FBiH ("Official Gazette of FBiH", No. 58/2002, 19/2003, 54/2004 and 
32/2019 - US decision) 

 
This Law regulates the keeping, maintenance and establishment of land registers, as well as the 
registration of real estate and real estate rights in land registers. In order to exercise rights in regards to 
ownership and other applicable proprietary rights registration must be performed in the land register. 
With regards to expropriation, the final decision on expropriation accompanied with the evidence of 
payment shall be considered the grounds for registration of the expropriation beneficiary as the cadastral 
parcel owner. 
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• The Law on Non-Contentious Proceedings of FBiH ("Official Gazette of FBiH", No. 2/1998, 
39/2004, 73/2005, 80/2014 - other law and 11/2021) 
 

This law determines the rules according to which courts act and decide on personal, family, property and 
other rights and legal interests which are resolved by law in non-contentious proceedings.  The provisions 
of this Law shall also apply to other legal matters within the jurisdiction of courts for which the law does 
not explicitly stipulate that they are resolved in out-of-court proceedings and do not relate to the 
protection of violated or endangered rights which governs civil proceedings. The law allows the court to 
determine compensation in manners of expropriation in non-contentious procedure. The parties may 
conclude an agreement on the form and scope of compensation, i.e. the amount of the compensation, 
and the court passes the decision that is based on their agreement, if it finds the agreement compliant 
with the regulations defining ownership relations. 
 

• The Law on Bases of Social Welfare, Protection of Civilian Victims of War, and Protection of 
Families with Children ("Official Gazette of FBiH", No. 36/1999, 54/2004, 39/2006, 14/2009, 
7/2014 - decision of the US BiH, 45/2016, 19/2017 - other law and 40/2018) 

 
The law regulates the basics of social protection for citizens and their families, as well as their basic rights 
to social protection. The law specifically refers to special and basic rights of the following categories: 
neglected and children without parental care, children whose development is hindered by family 
circumstances, persons with disabilities and persons with physical or mental disabilities, impoverished 
and persons unable to work, elderly persons without family care and persons and families in a state of 
social need, who due to special circumstances need an appropriate form of social protection. This 
assistance refers to temporary, onetime and other types of monetary assistance, as well as other types of 
assistance. The responsible body for determining these rights is the municipality in which the persons 
reside. 
  

• The Law on Prohibition of Discrimination (Official Gazette of BiH, No. 59/09 and 66/16) 
 
Establishes a framework for implementation of equal rights and opportunities for all persons in BiH and 
regulates the system of protection against discrimination. 
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4 PRINCIPLES, OBJECTIVES AND PROCESSES  
 

4.1 EBRD policy 
 

For the purposes of developing this document the principles and provisions of the EBRD Environmental 

and Social Policy (2019) were applied, which constitutes 10 Performance Requirements (PRs). The relevant 

PR for the purposes of this document is PR 5, which addresses impacts of project-related land acquisition, 

including restrictions on land use and access to assets and natural resources, which may cause physical 

displacement (relocation, loss of land or shelter), and/ or economic displacement (loss of land, assets or 

restrictions on land use, assets and natural resources leading to loss of income sources or other means of 

livelihood). Application of this PR is consistent with the universal respect for, and observance of, human 

rights and freedoms, specifically the right to private property, the right to adequate housing and to the 

continuous improvement of living conditions.  

EBRD requirements, Key requirements of PR 5 are the following:  

• Negotiated settlements are encouraged to help avoid expropriation; 
• A socio-economic baseline assessment on people affected by the project, including impacts 

related to land acquisition and restrictions on land use, and a detailed census must be carried out 
for each project, including this one; 

• Avoid involuntary resettlement or, when unavoidable, minimize involuntary resettlement by 
exploring feasible alternative project designs and sites; 

• All displaced persons and communities will be offered compensation for loss of assets at full 
replacement compensation and other assistance intended to restore, and potentially improve, 
their standards of living and/or livelihoods to pre-displacement levels; 

• Affected persons must be consulted and involved from the earliest stages and through all 
resettlement activities to facilitate their early and informed participation in decision-making 
processes related to resettlement; 

• All feasible alternative project designs should be considered to avoid or at least minimize physical 
and/or economic displacement, while balancing environmental, social, and economic costs and 
benefits; 

• An effective grievance mechanism must be established as early as possible in the process in order 
to receive and address in a timely fashion specific concerns about compensation and relocation 
that are raised by displaced persons. 

 
The table below presents the analysed gaps between EBRD PR5 and the Law on Expropriation, with 
solutions to bridge these gaps to ensure compliance of this RP with EBRD requirements. 
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4.2 Key principals and objectives  
 

Key principle EBRD requirement Gap between EBRD requirement and local legislation 
Measures to bridge the gap or insure key 

principles 

Avoidance of 

Forced Evictions 

The Client shall not resort 

to forced eviction 
No Gap  

The implementation of Law on Expropriation and 

Property Rights.  

Cut-off date and 

eligibility 

As per PR5 the client shall 

establish a cut-off date for 
eligibility and needs to 

communicate the cut-off 

date throughout the 

project area. 

No Gap  

The cut-off date for the establishment of eligibility 
for this section is the date when the Municipality 

of Ilidža notifies legal title holders (PAPs) that the 

Expropriation Proposal has been produced. For 
unregistered structures or structures built without 

permits or those which are not registered in the 

land registry (process led by Institute for 

Construction of Canton Sarajevo), the cut-off date 
will be the date of the Socio-Economic Survey.  

The cut-off date will also be disclosed at 

consultation meetings.   
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Key principle EBRD requirement Gap between EBRD requirement and local legislation 
Measures to bridge the gap or insure key 

principles 

Compensation at 

replacement value, 
in-kind 

compensation  

The foremost requirement 

as per PR5 is that all 
displaced persons receive 

compensation for loss of 

assets at full replacement 

cost and other assistance 
in order to restore, and 

potentially improve, their 

standards of living and/or 

livelihoods to pre-
displacement levels.  

With regards to the principle of determining the type of 
compensation there are no Gaps between the relevant PR5 and 

Law on Expropriation, where the law in question does favour a 

replacement property of equal value and this shall be offered as 

the first option. If an agreement cannot be reached or adequate 
property found, a cash compensation shall be offered, as per the 

determined current market value of the property. 

 

The Gaps are the following:  
1) The first Gap arises when considering Replacement costs. 

PR 5 defines Replacement costs as valuation yielding 

compensation sufficient to replace assets, plus necessary 

transaction costs associated with asset replacement. On 
the other hand, the relevant local law prescribes 

compensation at market value for the property, but does 

not explicitly refer to the reimbursement of registration 
costs and the fee for the transfer of ownership.  

2) The second Gap is the category of persons who are 

entitled to compensation, where owners of informally 

built, structures are not entitled to compensations, with 
the exception as described as follows. The Law refers to 

formal owners of property with the exception of 

informally built houses for which the responsible  

authority did not issue a final decision on removal, and 
which are the only housing unit of their owners and 

members of their imitate family where owners of 

informally built structure are entitled to compensation at 

the construction value of such structures. The 
requirement is that the object is recorded in the official 

2017 official aerial survey of FBiH and that the 

responsible authority did not issue a decision on its 
removal.  

Compensation will be provided in line with EBRD 

requirements. Specific entitlements are given in 
Chapter 6.2 Entitlement matrix. 
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Key principle EBRD requirement Gap between EBRD requirement and local legislation 
Measures to bridge the gap or insure key 

principles 

Economic 

Displacement and 
Livelihood 

Improvement or 

Restoration 

In the case of projects 

affecting livelihoods or 

income generation, the 

client shall plan measures 
to improve, or at least 

restore, affected persons’ 

incomes or livelihoods. 

 
Depending on the type of 

impacts, livelihood 

improvement or 

restoration measures will 
include the following: 

 

1) where land acquisition, 
or restrictions to land use, 

affects businesses, 

compensation of the 

affected business owner or 
operator for: (i) the cost of 

re-establishing activities 

elsewhere; (ii) lost net 

income during the 
transition period; and (iii) 

the costs of the transfer 

and reinstallation of the 

plant, machinery or other 
equipment, as applicable; 

 

2) For persons with 
formally recognised 

ownership provide 

provision of replacement 

land 
or property of equal or 

greater value or, if 

appropriate, 

cash compensation at 
replacement cost 

 

The law on expropriation foresees two main measures:  

- An increase in compensation based on “personal and 
family circumstances” (if such circumstances are 

essential for the owner’s livelihood)  

- Compensation for “loss of profit” 
 

This is explained such that personal and family circumstances of 

the former owner of the expropriated property will be considered 

as a corrective to increase the amount of compensation if these 
circumstances are important for the material existence of the 

previous owner, especially if due to expropriation of most or all 

land or business premises.  

 
If the previous owner was engaged in a permitted business activity, 

his material existence was endangered, as well as in the case when 

due to expropriation the members of the agricultural household 

have to move from the area where they resided or stayed.  
 

The Gap arises since this only applies to formal owner/s of the 

cadastral parcel.  

Compensation will be provided in line with EBRD 
requirements. Specific entitlements are given in 

Chapter 6.2 Entitlement matrix. 
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Key principle EBRD requirement Gap between EBRD requirement and local legislation 
Measures to bridge the gap or insure key 

principles 

3) For persons without 

formally recognised 
ownership provide 

compensation for lost 

assets other than land or in 
lieu of such provide such 

persons with an 

opportunity to re-establish 

livelihoods 
elsewhere 

 

4) Provision of additional 

targeted assistance and 
opportunities at least to 

restore, or where possible 

improve, their income-

earning capacity, 
production 

levels and standards of 

living 
 

5) Provision of support 

during the transition 

period 

Consideration of 
vulnerable people 

PR 5 requires that 

particular attention must 
be paid to vulnerable 

groups and individuals. 

There is a Gap for this key principle where PR 5 requires that 

special attention must be given to the needs of vulnerable 
individuals, however there are no such provisions the Law on 

Expropriation.  

Compensation will be provided in line with EBRD 

requirements. Specific entitlements are given in 
Chapter 10.2 Assistance to vulnerable people. 
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Key principle EBRD requirement Gap between EBRD requirement and local legislation 
Measures to bridge the gap or insure key 

principles 

Consultation-

grievance 

mechanisms 

A project-specific grievance 

mechanism must be 

established. 

There is a Gap for this key principle as the Law on Expropriation 

allows for the right of formal PAPs, those who are formally owners 
of the cadastral parcel, to file complaints in various phases of the 

expropriation procedure, the Law does not prescribe the need to 

establish a grievance mechanism for each project requiring 

expropriation specifically.  

A grievance mechanism in line with PR 5 will be 

established as described under 9 GRIEVANCE 

MANAGEMENT AND REDRESS SYSTEM.  

Monitoring and 

external reviews 

The client shall establish 

procedures to monitor and 

evaluate the 

implementation of the 
resettlement plan and 

shall take corrective action 

if necessary, during 
implementation to achieve 

the objectives of PR 5.  

There is a Gap for this key principle, since it is not covered by local 
legislation as described in PR5. The following is noted:  

- The project does not include significant displacement 

impacts 

A monitoring and evaluation plan is presented in 

Chapter 11 MONITORING AND EVALUATION.  

Participation/ 

Consultations 

(Stakeholder 
engagement)  

Meaningful consultation of 
affected persons and 

communities, including 

host communities, shall be 
organised throughout the 

process of 

resettlement planning and 

implementation in 
accordance 

with principles and 

processes outlined in PR 

10, and shall 
be supported by disclosure 

of relevant information.  

The Law on Expropriation stipulate, in multiple articles that 

notifying of/consultation with property owners and stakeholders is 

mandatory. 

Provided in Stake Holder Engagement Plan (SEP)  

 

The Key principles for implementation arising from agreements with the Government or law are described in Chapter 3 LEGAL FRAMEWORK.
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4.3 Process overview  
Most of the land acquisition for the Project area has been completed as part of other infrastructure 

projects (Hrasnička and Butmirska roads), which have been conducted, at an earlier time.9 The cadastral 

parcels for which land acquisition has not yet been performed are under the expropriation process being 

caried out by the Municipality Ilidža since April 2022. This procedure applies to the 17 cadastral parcels 

that have not yet undergone the land acquisition process. The procedure of the expropriation process, for 

these 17 cadastral parcels, is presented, in graph form, in the Figure 11 below.  

 

 

 
Figure 11 Expropriation process graphical representation  

The procedure can also be described in the following steps:  
 

1. The first step is for the Municipality Ilidža to file a proposal for expropriation through the General 
Attorney’s Office.   

2. Once the proposal for expropriation is granted the Municipality Ilidža, on behalf of the final 
expropriation beneficiary, in this case the Ministry, notifies the owners that the expropriation 
procedure has been initiated, together with a warning to the owners that they shall not be entitled 

 
9 Detailed explenation in Chapter 5.2.1 Cadastral parcels for which land acquistion is complete  
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Ministry of transport KS
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expropriation

Holder of cad. parcel –
invited to negotiate the 

compensation
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to  compensation of costs of their investments in land or buildings made after they received 
written notification that the expropriation procedure had commenced (except the costs of regular 
maintenance) – cut-off date. 

3. Next the Municipality Ilidža must then make an appointment and conduct a meeting with the 
owners in order to discuss expropriation, and also notify them that they have the right to file a 
request for expropriation of the remaining part of the property (the head of the procedure 
evaluate the request for the expropriation of the remaining part of the property/land, based on 
the conducted procedure and evidence).  

4. If land registry does not correspond to the actual state of ownership (often occurs due to out -
dated information in the land registry books) and if there is a discrepancy between the land 
registry and the factual situation on the property, the municipal administration service will discuss 
the right of ownership, as a preliminary issue, before commencing further steps. This is done such 
that the head of the procedure, as appointed by the Municipality, uses all available evidence, 
including: field inspections, depositions of parties, deposition hearings, witnesses, and evaluates 
documents (reasons for decisions, etc.), as well as those registered in the cadastre and land 
registry, in order to determine the factual owners/users. Based on the evidence presented the 
factual state of ownership is determined.  

5. The municipality issues a Decision on Expropriation. If a negotiated expropriation is not reached 
in the above steps the Cadastral parcel owner can appeal against this Decision to the Federal 
Administration for Geodesy and Legal Property Affairs. If still unsatisfied, Cadastral parcel owner 
can initiate an administrative dispute before the Cantonal court. 

6. When the Decision on Expropriation becomes final, the municipality must invite the cadastral 
parcel owner, as well as undertake all reasonable efforts to reach a negotiated settlement and 
agree on the amount of compensation. If the parties come to an agreement, a formal agreement 
is signed. 

7. If no agreement on compensation is reached within 2 months, the municipality refers the case to 
the municipal court to determine the compensation. This decision can be appealed at the 
Cantonal court (whose decision is then considered final but can still be disputed at the Supreme 
Court). Once the Court has reached a final decision the process moves to completion as described 
in point 8 below.    

8. Formal transfer of legal title in the land register is carried out on the basis of a valid Decision and 
proof of payment of compensation or proof that the previous owner has acquired ownership over 
other corresponding property.  
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5 BASELINE OF AFFECTED ASSETS AND AFFECTED PERSONS  
 

5.1 Status of land acquisition activities 
 
The Ministry of Transport of Sarajevo Canton has appointed the Municipality of Ilidža , based on the 
concluded agreement, to carry out land acquisition activities related to the Project. More specifically these 
activities shall be carried out by the Service for property - legal, housing, geodetic affairs and real estate 
cadastre of the Municipality of Ilidža and General Attorney of Municipality of Ilidža, which are the 
expropriation authorities for all of the affected cadastral parcels. This authority shall also deliver notices 
to each owner of a subject cadastral parcel individually, as described in 4.3 Process overview and in line 
with 4.2 Key principals and objectives. The Institute for Construction of Canton Sarajevo will notify the 
affected businesses and informal users.  
 
As stated in the introduction of this document the project area for this Project overlaps with the project 
area of other infrastructure projects (Hrasnička and Butmirska  roads) which have been conducted in the 
past, and for which land acquisition is complete. This means that consequentially land acquisition for these 
overlapping cadastral parcels has also been performed prior to the start of land acquisition process for 
the purposes of the Project - GrCF2 W2 – Sarajevo tram line. This part of the land acquisition process was 
conducted in the period between 2008 – 2021.  
 
There are a total of 208 cadastral parcels within the project area, where for 191 of these cadastral parcels, 
for reasons as elaborated above, the land acquisition process has been conducted and is finished. The 
remaining 17 parcels have not been expropriated and are under the process of land acquisition since April 
2022.  
 
For the purposes of providing a description of affected assets the cadastral parcels shall be split into two 
categories:  
 

1) Cadastral parcels for which land acquisition complete (there is a total of 191 cadastral parcels in 
this category)  

2) Cadastral parcels for which land acquisition in not complete (there is a total of 17 cadastral parcels 
in this group).  

 
A detailed overview of these two categories is given in chapter 5.2 Description of affected assets. 
 
It is noted that the Project is included in the Sarajevo Canton Development Strategy for the period 2021-
2027. The project is also included in the Public Investment Program of Sarajevo Canton for the period 
2021-202310 and Regulatory Plan Sarajevo 2003-2023, meaning that the Project is determined to be of 
public interest, where the date for this decision was 60 days after the ordinance came into force, more 
precisely 24.05.2022.   
 

  

 
10 Ordinance on adoption of the capital project "Construction of the tram line Ilidža - Hrasnica" ("Official Gazette of Sarajevo Canton", No. 15/20)  
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5.2 Description of affected assets  
 
This section provides a detailed description of the categories of cadastral parcels inside the Project area.  
 

5.2.1 Cadastral parcels for which land acquisition is complete 
 
There are a total of 191, out of the total 208 in the project area, cadastral parcels that belong to the 
category of cadastral parcels for which land acquisition complete. These cadastral parcels have been 
expropriated before the commencement of land acquisition activities for the purposes of this Project  or 
have been state owned since the introduction of registry books.  
 
The previous land acquisitions were performed for other infrastructure projects, which are distinct from 
the one which is the subject of this document, more specifically Hrasnička and Butmirska roads. These 
projects were implemented in the period 2005-2007 for Butmirska road, and sporadically in the last 10 
years for Hrasnička road. The land acquisition process itself was conducted in the period from 1980 to 
2021, with  majority of the process implemented in the period 2008-2021. The Project areas for these two 
aforementioned and distinct projects, overlap with the project area of the GrCF2 W2 - Sarajevo tram line 
Project. This information is in line with the registry books, more precisely according to the Federal 
Administration for Geodetic and Property Affairs. The type of cadastral parcels and basic information on 
them is given in the Table 2 below.  
 
Table 2 Basic information on parcels expropriated before commencement of project activities 

Type 
Number of cadastral 

parcels 

Percentage of cadastral 

parcels 

Area 

(m2) 

Percentage of 

area 

Arable land / Field of 1st class 42 21.99% 4,924 1.69% 

Arable land / Field of the 2nd 

class 
27 14.14% 3,453 1.18% 

Arable land / Field of the 3rd 

class 
2 1.05% 1,997 0.68% 

Pasture  4 2.09% 15,900 5.45% 

Field  1 0.52% 1,170 0.40% 

Road 71 37.17% 212,179 72.77% 

Access road 5 2.62% 18,245 6.26% 

Local road  2 1.05% 131 0.04% 

Uncategorized road 1 0.52% 772 0.26% 

Railway 1 0.52% 10,340 3.55% 

House and building, Yard 1 0.52% 4,506 1.55% 

Construction site 30 15.71% 16,206 5.56% 

Office building  1 0.52% 54 0.02% 

Other Infertile land 1 0.52% 205 0.07% 

Orchard 2nd class  1 0.52% 1,018 0.35% 

Yard  1 0.52% 458 0.16% 

TOTAL 191 100.00% 291,558 100.00% 
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It is however, noted that the transfer of ownership for 70 (out of 191 as given in table above) cadastral 
parcels, from the previous owners to the state, has not yet been completed in the registry books, more 
precisely according to the web pages of the Federal Administration for Geodetic and Property Affairs. The 
reason for this is the slow nature of the registry process and unresolved burdens on the cadastral parcel. 
These burdens are not due to issues or problems in ownership transfer but are mainly caused by 
mortgages and other bank debts incurred on this land by previous owners. The process of removing these 
burdens is slow, however is in progress at the time of writing this document. 
 
The remaining 121 cadastral parcels (out of 191 as given in table above) are recognised, according to the 
Federal Administration for Geodetic and Property Affairs  as state owned. A breakdown of ownership, 
according to the aforementioned registry, for all 191 expropriated cadastral parcels is given in the Table 
3 below.  
 
Table 3 Overview of registry of expropriated parcels according to Federal Administration for Geodetic and Property Affairs 

Status of registry   Ownership 

Number of 

cadastral 
parcels  

Percentage 

of cadastral 
parcels  

Area (m2) 
Percentage 

of area  

Registered as state owned  

KJP "PD BUTMIR" D.O.O. 
ILIDŽA 

2 1.05% 4,885 1.68% 

OPĆINA ILIDŽA 54 28.27% 17,800 6.11% 

ZAVOD ZA IZGRADNJU 

KANTONA SARAJEVO 
45 23.56% 2,638 0.90% 

JAVNI I NEKATEG PUTEVI 16 8.38% 215,237 73.82% 

GRADSKO 

SAOBRAĆAJNO 

PREDUZEĆE 

4 2.09% 18,085 6.20% 

Still not registered as state 

owned  

Private  57 29.84% 24,267 8.32% 

Famos d.o.o. 13 6.81% 8,646 2.97% 

TOTAL 191 100.00% 291,558 100.00% 

 
The main focus for cadastral parcels in this category is to complete the registration of state ownership in 

land registry books for cadastral parcels acquired at earlier stages, it is noted that at the time of writing 

this document this process is still underway and is expected to be complete by end of September 2022.    

5.2.1.1 Analysis of previous land acquisition activities  
 

For all of the 191 cadastral parcels, as described in chapter 5.2.1 Cadastral parcels for which land 
acquisition is complete, Municipality of Ilidža has demonstrated proof of ownership, of these parcels. All 
of the proofs of acquisition are from the period between 2008 and 2021, except for two, for which land 
acquisition and corresponding proofs date back to before 1990.  The aforementioned proofs are 
established via compensation agreements, which are signed and verified by the previous owners (title 
holder). Details of these proofs, as described, are not public information and shall not be disclosed, 
however these proofs have been submitted by the Municipality Ilidža and have been confirmed as valid.   
 
Upon review of all the available documentation, which is comprised of consultation meeting minutes and 
compensation agreements, it is ascertained that the land acquisition was conducted through negotiated 
expropriation settlements in the case of 178 (out of 191) cadastral parcels. The expropriation process for 
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these cadastral parcels was carried out in line with the Law on Expropriation11. The total amount of 
compensation provided for these cadastral parcels was approximately 4,346,000.00 mil KM.12  All of the 
owners for these parcels were private owners. Basic information on the cadastral parcels in question is 
provided in the Table 4 below.  
 
Table 4 Basic information on privately owned cadastral parcels expropriated before commencement of project activities 

Type 
Number of cadastral 

parcels 
Percentage of cadastral 

parcels 
Area 
(m2) 

Percentage of 
area 

Arable land / Field of 1st class 42 23.60% 4,924 1.74% 

Arable land / Field of the 2nd 

class 17 9.55% 1,433 0.51% 

Arable land / Field of the 3rd 
class 1 0.56% 1,275 0.45% 

Pasture  2 1.12% 9,996 3.53% 

Field  1 0.56% 1,170 0.41% 

Road 71 39.89% 212,179 75.00% 

Access road 5 2.81% 18,245 6.45% 

Local road  2 1.12% 131 0.05% 

Uncategorized road 1 0.56% 772 0.27% 

Railway 1 0.56% 10,340 3.65% 

House and building, Yard 1 0.56% 4,506 1.59% 

Construction site 30 16.85% 16,206 5.73% 

Office building  1 0.56% 54 0.02% 

Other Infertile land 1 0.56% 205 0.07% 

Orchard 2nd class  1 0.56% 1,018 0.36% 

Yard  1 0.56% 458 0.16% 

TOTAL 178 100.00% 282,912 100.00% 

 
FAMOS d.o.o. is listed as the title holder for the remaining 13 (out of 191) cadastral parcel that belong to 
this category, according to the Federal Administration for Geodetic and Property Affairs . However, these 
parcels are subject of a settlement between the Municipality of Ilidža and Famos, as they are located 
outside of the the scope of the factory, which was the subject of privatization. A breakdown of basic 
information for these cadastral parcels is given in the Table 5 below.  
 
Table 5 Basic information on parcels expropriated in previous ownership of FAMOS 

Type 
Number of cadastral 

parcels  

Percentage of cadastral 

parcels 

Area 

(m2) 

Percentage of 

area  

Arable land / Field 2nd class 10 76.92% 2,020 23.36% 

Pasture 1st class 2 15.38% 5,904 68.29% 

Arable land / Field 3rd class 1 7.69% 722 8.35% 

Total 13 100.00% 8,646 100.00% 

 

 
11 "Official Gazette of FBiH", no. 70/2007, 36/2010, 25/2012, 8/2015 - Decision of the Constitutional Court and 34/2016 
12 Estimate made by reviewing agreements on monetary compensation for the subject cadastral parcels, as provided by Municipality  Ilidža  
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5.2.2 Cadastral parcels for which land acquisition in not complete 
 
This category of cadastral parcels are ones which are within the Project area and are yet to undergo the 
land acquisition process. There is a total of 17 such parcels within the project area, where 2 are located 
at the turn loop in Ilidža and 15 are located at the turn loop in Hrasnica. At the time of writing this RP land 
acquisition activities for these 17 cadastral parcels, for the purposes of this project, have begun under the 
law on expropriation. The main focus of this process is to complete the following actions in line with this 
RP, as well as in compliance with local legislation and PR5.  
 
A general overview of status of expropriation activities for this group of cadastral parcels is given in the 

Table 6 below.  

Table 6 General overview of status of expropriation activities 

Location Ilidža turn loop Hrasnica turn loop 

No. of parcels  15 2 
Expropriation study  Yes  No 

Expropriation proposal  Yes  No 
Responsible body assigned  Yes Yes 

PAPs notified  Yes, all informed individually  
General announcement made, not 

informed individually  
Decision on Expropriation and 
individual hearings with PAP 

10 0 

Negotiated settlements complete 
at the time of writing RP* 

10 0 

 
* At the time of writing this RP Municipality Ilidža has already commenced expropriation procedures for the 15 cadastral parc els 
at the turn loop Hrasnica and has reached negotiated settlements for 10 of the Cadastral parcels. In order to ensure that PR 5 is 

implemented for these cadastral parcels a procedure for retroactive implementation is given as part of this RP in chapter 6.3 

Implementation of entitlements. Municipality Ilidža trough Service for property – legal, residential, geodetic affairs and real estate 

cadastre is the responsible body for implementation.  

 
Basic information on these cadastral parcels is given in the Table 7 below.  
 
Table 7 Basic information on cadastral parcels 

Type 
Number of 

cadastral 

parcels 

Percentage of 
cadastral parcels 

Area (m2) 
Percentage of 

area 

Arable land/ Field 1st class 
Arable land/ Field 2nd class 

6 35.29% 8,796 45.72% 

Arable land/ Field 2nd class 9 52.94% 10,443 54.28% 

Construction site 1 5.88% 422 2.19% 

Building and yard  1 5.88% 610 3.17% 

Total 17 100.00% 19,239 100.00% 

5.3 Affected businesses  
 
All identified businesses affected by the Project are located at the Ilidža turn loop. There are a total of 9 
formal businesses that will be affected by the land acquisition. All of the businesses are located within the 
project area, on government owned cadastral parcels  and operate based on agreement with the 
Municipality Ilidža on a finite term contract. Of the identified businesses 6 are privately owned businesses, 



 Resettlement Plan 

 
38 

 

2 are state owned and 1 is inactive. This information was obtained during a survey performed in the period 
of 25th April – 30th April 2022 and confirmed in a second survey performed on the 15th and 16th July 2022. 
In total it is expected that an auxiliary structure shall be demolished13, and 4 auxiliary structures (kiosks), 
shall be moved.  Key impacts and survey results for each formal business individually are presented in the 
Table 8.   
 
During a secondary field survey, performed on the 15th and 16th July 2022 informal businesses, more 
precisely informal street vendors, were identified to operate at the edge of the Project area at the turn 
loop Ilidža. During the surveys a total of 5 such vendors were identified, selling agricultural products such 
as herbs, aubergine and corn, as well as and other miscellaneous items, such as handbags and wool socks. 
The vendors are there informally on municipal land and are there most days of the week, most 
consistently on Fridays, however without any schedule. Where the gender structure of the vendors, as 
recorded by the survey team was:  
 
• 20% Male 
• 80% Female 
 
The survey was performed on 3 vendors, meaning that 60% of vendors found were surveyed. All of the 
vendors operated on state owned cadastral parcels. Key impacts and survey results for each informal 
business individually are presented in the Table 9.   
 
Information on affected businesses was gathered trough surveys. Participation in the survey was 
voluntary and was conducted in accordance to PR 5 requirements and according to the questionnaire in 
ANNEX V. The questionnaire, for the survey, is designed such that it allows for ascertaining the baseline 
circumstances of affected people where the project may entail economic displacement. It is used to: 
establish a social and economic profile of the affected communities and people with a disaggregation of 
data by sex and age; identify sources of livelihoods that are affected and their significance to the overall 
livelihoods of affected people; identify land tenure regimes in the affected area; identify any gender issues 
that may affect the land acquisition and resettlement process; and identify relevant factors of vulnerability 
and establish a list of vulnerable groups. 

 
13 Strucutre is state owned  
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Table 8 Key impacts and survey results on businesses  

No.  

Type of 

business and 
activities  

Number of 

affected 

cadastral 
parcels  

Survey 

performed  
Sex of owner 

Number of 

employees 
Established  Location 

Legality of 

business 

Legality of 

structure 
Impact on business  

1 Wholesaler 1 Yes  
Undetermined 

/ other 

business 

3 2014 
turn loop 

Ilidža  
Registered 

Formal, temporary 

permit  

Moving from 

current location  

2 Wholesaler 1 Yes  

Undetermined 

/ other 

business 

3 2014 
turn loop 

Ilidža  
Registered 

Formal, temporary 

permit  

Moving from 

current location  

3 Wholesaler 1 Yes  

Undetermined 

/ other 

business 

2 1963 
turn loop 

Ilidža  
Registered 

Formal, temporary 

permit  

Moving from 

current location  

4 Wholesaler 1 Yes  Unknown 3 1948 
turn loop 

Ilidža  
Registered 

Formal, temporary 

permit  

Moving from 

current location  

5 Inactive 1 No N/A 0 
Not 

available  

turn loop 

Ilidža  
Unknown 

Formal, temporary 

permit  

Not operational, no 

impact  

6 Services  1 Yes  Female 4 
Not 

available  

turn loop 

Ilidža  
Registered 

Formal, temporary 

permit  

Must be relocated, 

building 

demolished  

7 Services  1 Yes  State 1 
Not 

available  

turn loop 

Ilidža  
Registered Formal 

Employee shall be 

reassigned, moved 

from location  

8 Wholesaler 1 Yes  State unknown 1992 
turn loop 

Ilidža  
Registered 

Formal, temporary 

permit  

Employee shall be 

reassigned, building 
demolished  

9 Services  1 Yes  Male  4 2002 
turn loop 

Ilidža  
Registered none  

Decreased capacity 
to operate  
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Table 9 Summary of the results of the survey for informal businesses  

Question / analysis  Response  

Gender of respondent 1 male, 2 female  

Age distribution 
1 respondent stated 75 years, 1 stated 57 years old and one did not 

disclose  

Type of business and activities 
Informal street vendors, 1 selling handbags and wool socks, 2 Sale of 

fruit, vegetables from our own cultivation and tea 

Number of affected cadastral parcels (affected area) 
1 cadastral parcel, abound 1 m2 per vendor, totalling 3 m2 on 

cadastral parcel for 3 vendors  

Number of employees All 3 vendors answered 1, themselves  

Is the vendor formally registered  All 3 vendors answered that they are not 

Are these vending activities your main source of income  
3 respondents stated no, where 2 stated pensions as their main 

source of income and 1 stated salary and agriculture  

Vulnerability 
1 of the responders stated that they belong to the category of 

vulnerable groups (elderly person)  

How many dependants do you have  
1 respondent stated 1 dependant, 1 respondent stated 2 

dependants, 1 respondent stated 3 dependants 

Satisfaction with level of information received 
3 of the respondents stated that they had prior knowledge of the 

land acquisition proceedings  

Perceived losses and compensation preferences 3 of the respondents perceived loss of livelihoods  

Ethnic background 3 respondents stated Bosniak 

Household income and livelihoods 
1 vendor responded that they are in the range of 1,501-2,000 KM 

2 vendors responded that they are in the range of less than 400 KM 

Residential structures and auxiliary structures 
No structures, permanent or auxiliary were identified or stated by 

the respondents to be present on the affected cadastral plots  

Educational level of household members 
1 respondent stated high school level education  

2 respondents stated elementary school level education 

 

5.4 Affected people  

The total number of affected cadastral parcel owners (title holders) on the 17 parcels is 31. This is due to 

some parcels having multiple formal owners, where: 

• 1 parcel has 6 joint owners  
• 1 parcel has 5 joint owners  

• 1 parcel has 3 joint owners 
• 3 parcels have 2 joint owners 

• 11 parcels have a single owner  

None of the owners reside on the affected parcels, or conduct a registered business from them, therefore 

none shall be relocated. It is noted that all parcel owners are formal owners (title holders). The plots are 

located at two sections of the project area, as given below. 

• 15 (88.24%) parcels on the Hrasnica turn loop (left in Figure)  

• 2 (11.76%) parcels on the Ilidža turn loop (Right in figure)  

The affected cadastral parcels, for the two sections are given in the Figure 12 below. 
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Figure 12 Cadastral parcels at turn loop Hrasnica (left) and turn loop Ilidža (right) requiring land acquisition  

 

At one of the cadastral parcels located at the Ilidža turn loop contains a building of base area 59 m2. The 
purpose of the building is not clear (residential or business), however according to information from the 
Federal administration for geodetic and property-legal affairs website14 it is listed as a house/building, 
that has been extended or newly constructed. According to municipal records from the Service for 
property - legal, residential, geodetic affairs and real estate cadastre, as well as registry books information 
this building is informal. At the time of writing this document from a technical perspective it is expected 
that the building in question shall be demolished, however the exact actions to be taken shall be described 
in the Expropriation Study for the turn loop Ilidža.  No other permanent or auxiliary buildings are to be 
moved. It is noted that none of the PAPs have their residence, permanent or temporary within the Project 
area.  
 
On 3 of the cadastral parcels located at the Hrasnica turn loop agricultural activity, more precisely seasonal 
growing of crops, has been identified. On 2 of the plots this activity is conducted by the formal owners of 
the cadastral parcel and their immediate family, while on the other the activity is performed by an 
informal user, allegedly with the permission of the formal user.  
 
According to the information available at the Federal Administration for Geodesy and Legal Property 
Affairs the gender structure of the parcels is as follows:  
 

• 67.74% Male 
• 32.26% Female.  

 
A census was performed for formal and informal users and owners of the cadastral parcels.  The survey 
was carried out in the period of 24th to 29th April, with an additional one carried out in the period of 31st 
August to 2nd September. The questionnaire used is in line with PR 5 and is given in Annex VI.  A total of 3 
responses were given, meaning that 88,9% of the total PAPs were surveyed. The responses were as given 
below.  
 
 
 
 
 

 
14 https://www.katastar.ba/ 



 Resettlement Plan 

 
42 

 

Table 10 Summary of the results of the survey 

Question / analysis  Response  

Gender of respondent 11 male, 5 female  

Formality of ownership 15 formal, 1 informal 

Land use and agricultural activities 

3 respondents stated that the land is used for crop cultivation, 

seasonal crops 

13 respondents stated that the land is not used for agricultural 

purposes  

Are these agricultural activities your main 

source of income  

3 respondents stated no, and all  3 stated that it was for their 

personal use and not for sale purposes  

Is the land used for other commercial or 

income generating purposes other than 
agriculture 

16 respondents stated that it is not  

Vulnerability 

1 of the responders stated that they have a family member that 
belongs to the category of vulnerable groups, disabled underaged 

female person 

2 of the responders stated that they belong to the category of 
vulnerable groups (elderly person)  

Satisfaction with level of information 
received 

3 of the respondents stated that they had no prior knowledge of 

the land acquisition proceedings  
13 of the respondents stated that they were happy with the 

information provided to them  

Perceived losses and compensation 

preferences 

3 of the respondents perceived loss of harvest 

2 of the respondents perceived that the remaining part of the 
cadastral parcel is unusable (formal owners)  

Household members 

5 respondents stated 2 members, 7 respondents stated 3 

members, 2 stated 4 members, 1 respondent stated 6 members  

Male to female ratio:  21 to 24 

Ratio of male-headed to female-headed households = 12:4 

Ethnic background 
13 respondents stated Bosniak, 1 responded others, 2 did not 

respond  

Household income and livelihoods 

13 respondents did not indicate their income level  

2 respondents answered they are employed with salary as their 

main source of income and 1 that they are a pensioner, with the 
pension being their main source of income  
 

Residential structures and auxiliary 

structures 

No structures, permanent or auxiliary were identified or stated by 

the respondents to be present on the affected cadastral plots  

Educational level of household members 

6 respondent stated university level education  

3 respondent stated high school level education  

7 respondents did not answer  
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6 ENTITLEMENTS  
6.1 Valuation principles  
For the purposes of this Project Informal users will gain the status of formal ones when conducting land 

acquisition for the purposes of this Project, therefore valuation procedures as given below shall be applied 

to informal users. Formal owners and users shall be recognized as such.  

6.1.1 Valuation for structures and compensation for construction land  
In accordance with the Law on Expropriation a replacement structure/land should be the preferred option 

for structures and construction land which are identified for expropriation. With regards to the 

replacement of assets, application of the following criteria, to the greatest possible extent, is encouraged:  

• Plots with structures should be of approximately same size and involve same possibilities of use 

• Structures should be of same or better size and standards, including access to utilities 

• Structures should be at a reasonable distance and have same or better potential from the 

livelihood aspect (e.g., access to employment and agriculture). 

In any case where PAP is offered a replacement structure of smaller size or less favourable characteris tics, 

the owners must be paid the difference in value.  

In case that it is not possible to find the appropriate replacement in given area or for some reason an 

affected owner decides to take cash compensation in lieu of replacement property, the structures  shall 

be compensated in cash at full replacement value. This value will include:  

• market value of the materials required to build or repair a replacement structure with an area 

and quality similar to or better than those of the affected structure 

• the cost of transporting building materials to the construction site 

• the cost of any labour and contractors' fees 

• the cost of any registration and transfer taxes 

• costs for levelling or other preparation for new construction or use. 

Depreciation of the asset and the value of salvage materials as well as the value of benefits to be derived 

from the Project deducted from the valuation of an affected asset, are not to be taken into account when 

determining the replacement cost. The costs shall be calculated at the time when the property is replaced, 

if this is not the case, the calculation shall take into account inflation. Compensation will also be provided 

for any damages caused by construction activities.  

It is noted, however, that in case of informal structures there are two distinct possibilities in regards to 
entitlement, which implicates valuation principles: 

1. The structure is built in accordance with the Regulation Plan, or it is not located in prohibition 
zones and can be legalized in accordance with local legal procedure in place; 

2. The structure is not built in accordance with the Regulation Plan, is located in areas in which 
construction is prohibited in accordance with other legislation in place (e.g. protection areas and 
safety zones in which construction is prohibited) and as such there is no legal procedure through 
which it can be legalized under local legislation.  

In case of point 2 the following valuation could be applied:  
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• Compensation equal to the cost of the construction value of the materials used for the 
construction plus cost of labour required to rebuild it legally.  

 

6.1.2 Compensation for agricultural land  
As regulated by the Law on Expropriation, compensation for land shall be determined whenever possible 

in form of another appropriate property which enables the previous owner approximately equal terms of 

use. Equal terms of use are satisfied if the following criteria are met:  

• being acceptable to the affected owner/farmer 

• being approximately the same size 

• having a same or better agricultural potential 

• being located at reasonable distance. 

In case that it is not possible for any reason that no equivalent agricultural land can be found at reasonable 

distance or the land which is available is not acceptable for the owner, a written proof of failed attempts 

to find similar land must be provided by the body in charge of expropriation. 

For agricultural land, the replacement value of the land of equally productive potential or use which is in 

the vicinity of the affected land during the period before the project or in the pre-displacement phase, 

whereby the higher value should be taken into account, with the cost of land preparation required to 

bring it to the level similar to the affected land, including costs of registration in land registry and transfer 

fees.  

It is not explicitly defined by the Law on Expropriation, in which situation it is possible to offer a plot of 

smaller size or a plot with lower agricultural potential in lieu of alternatives and whether it would be 

acceptable to pay the difference in cash including compensation in kind in order to settle the difference 

in size or potential. In situations when it is not possible to identify and offer a plot of the same size and 

with the same potential, the owner shall be offered a possibility to receive a part of the compensation in 

kind (replacement property – plot, which is smaller and with less potential) and a part in cash. And in 

order to calculate the difference, both affected and replacement plot shall be evaluated. 

6.1.3 Compensation for unviable land for which the owner has no economic interest in 

further use 
After partial expropriation of land, occasionally the agricultural land remains too small in size to make 

cultivation economically profitable and is then referred to as the unviable land. In such cases, where it is 

assessed by the land owner, that the plot remainder is unsuitable for the further agricultural use or where 

the land plot would lose its access road, it is possible for the owner to apply for expropriation of the whole 

plot. However, such situations are to be assessed on an individual basis by the Municipality of Ilidža, based 

on the following criteria:  

• Size, dimensions and shape of the unviable part of the plot 

• Agricultural potential of the remaining part of the plot compared to that of the expropriated part 

• Access restrictions;  
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• Size and nature of mechanical equipment typically used for cultivation on this plot and whether 

such equipment reasonably can be used given the size, shape and dimensions of the unviable part 

of the plot 

• Potential restrictions to irrigation or drainage during the construction period 

Once the compensation for unviable land is recognised as such, it shall be based on the same entitlements 

as the main affected piece of land.  

6.1.4 Compensation for crops and trees  
All trees and annual crops (that cannot be harvested prior to land entry) as well as any potential damages 

as a result of construction works on trees and crops shall be compensated at full market or replacement 

value. 

Any standing annual crops, regardless of their development stage, can be harvested before the land is 

taken from the land owner or land user, to the extent possible. Annual crops that are harvested before 

land occupation by the beneficiary agency shall not be compensated. But in situations when annual crops 

cannot be harvested prior to land entry or are damaged by construction works, they shall be compensated 

at full market value. Recent records of agricultural produce prices at cantonal or municipal level shall be 

applied. Where such records are not available, the most recent official data published by the Agency for 

Statistics of BiH shall be used by agricultural experts.  

The calculation of the full replacement value requires consideration of several aspects: the product of the 

crop over one year, the cost of re-establishing the plantation (seedlings, soil preparation, fertilizers, 

others), as well as the lost income during the period needed to re-establish the crop. In addition, 

appraisers will assess whether current productivity reflects the true productivity of the land or if it is a 

function of lack of inputs to the land. In the event that more than one year´s compensation is due to the 

affected persons, the crops after the first year will be compensated at gross market value.  

For trees and forests the calculation should be made in accordance with the principle of full replacement 

value, whereby the rate of compensation C for a tree shall be determined by application of the following 

formula: 

C = V x D + CP + C 

V – Average market value of production of one tree for one year  

D – Average period of time required to grow a new tree to an adult production level, in years  

CP – Cost of planting (seedling, soil preparation, initial fertilization)  

CL – Costs of the labour required to maintain the crop during the period of time needed to grow a new 

tree to the previous production level  

The unit rate C per tree shall then be applied to the whole plot under the assumption of an average density 

or on the basis of precise counting of all trees.  

Compensation rates will be generated for the following four stages of tree development  

• Seedling,  
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• Young, not productive,  

• Young productive, and  

• Mature.  

The majority of commercial types of trees produce yield only once, unlike perennial plantation of fruit 

trees, where crops can be harvested over a prolonged period of time. The replacement value in such 

instances, should therefore be the market value of an average timber. In cases when the affected 

commercial forests cannot be logged before the expropriation beneficiary gains access to the plot, and 

the principle of compensation will follow the similar scheme to the one applied to annual crops.  

 

6.1.5 Compensation for business-related losses  
Businesses that need to be relocated will be compensated for:  

• compensation at full replacement cost for commercial structures and land, in line with the same 

principles as defined above for residential assets 

• relocation costs, including costs of the transfer and reinstallation of the plant, machinery or other 

equipment 

• loss of net income incurred as a result of project activities until the full restoration of business 

activities. 

Businesses losing only part of their land will be provided with:  

• monetary compensation at full replacement cost for land 

• loss of net income incurred as a result of Project activities until the full restoration of business 

activities 

• any damages caused by construction activities. 

6.2 Entitlement matrix 
 
This chapter gives the entitlement matrix which defines compensation entitlements (whether in-cash or 
in-kind) for each category of loss and each group of affected persons or business. The compensations are 
summarised below. 
 
For the purposes of this Project 17 privately owned cadastral parcels still need to be expropriated in order 
to complete the land acquisition for the whole of the Project area. All owners are identified formal. The 
17 cadastral parcels classified as follows15:   

• 15 of the cadastral parcels are designated as arable land of different classes, on 3 of which 
agricultural activities have been identified  

• 1 cadastral parcel is designated as a construction site  
• 1 cadastral parcel is designated as arable land with a house/building, yard and access  

 

 
15 Classification performed in accordance to clasifications as given by website (www.katastar.ba) of Federal 
administration for geodetic and property-legal affairs 

http://www.katastar.ba/
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In addition to the above given description of cadastral parcels affected by land acquisition it is noted that 
there are a total of 9 affected businesses (as described in Chapter 5.3 Affected businesses). 
 

TYPE OF PROJECT AFFECTED RIGHT 
OR PROPERTY OR LOSS 

ENTITLEMENT 

Households 

Loss of cadastral parcel (land) 

Replacement property of comparable or same characteristics 

or 

Cash compensation for land plot at market or agreed value for cadastral parcel 

(determined by type of parcel) 
and 

Transaction costs such as taxes, stamp duties, legal and notarisation fees, 

registration fees, travel costs and any other such costs such as may be incurred 

as a result of the transaction or transfer of property 
and 

The right to request complete acquisition of unviable parcel and corresponding 

compensation as above 
and 

Assistance for livelihood restoration (where applicable)  

and 

Additional assistance for vulnerable persons/families/households if identified  

Loss of residential structure16 

Replacement property of comparable or same characteristics 

or 

Cash compensation at market or agreed value 
and 

Moving allowance and compensation for other resettlement related expenses 

and 
Additional assistance for vulnerable households as needed 

Loss of residential/business structure 

which cannot be legalized17 

Cash compensation in the value of the construction materials and cost of 

labour required to rebuild such structure legally in case if the affected informal 
structure which cannot be legalised 

 and 

Transaction costs such as for registering the new property 
and  

Assistance in finding land for lease or long term use  

Loss of auxiliary structure 
Built with permits: cash compensation at replacement value  

Built without permits: cash compensation in the amount of construction value  

(construction materials and cost of labour) 

Temporary land occupation and losses 

Affected land and infrastructure will be restored to pre -project conditions 

and 

Cash compensation for temporary land occupation in the amount of lease at 

market prices 
and 

Cash compensation for lost assets (e.g., structures, trees) 

and 

Compensation at market value for loss of net income from subsequent crops 
that cannot be planted for the duration of temporary possession (e.g. , 

compensation for harvests lost at average yield/hectare) 

Loss of right of way 

Compensation for reduced market value of the property 

and 

Alternative access to be provided where possible  

Loss of annual crops 
Right to harvest crops or (if harvesting is not possible) cash compensation for 

crops at replacement value 

 
16 Applied to formal and informal structures (except for specific case under footnote 17)  
17 Informal structures which cannot be legalized – please refer to section 6.1.1 for more details 
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TYPE OF PROJECT AFFECTED RIGHT 

OR PROPERTY OR LOSS 
ENTITLEMENT 

Loss of perennial crops / orchards 

Right to pick fruits, vegetables, etc. 

and 
Cash compensation for perennial plants and trees at replacement value  

Businesses  

Loss of place of business (permanent loss) 

and loss of business income 

Replacement property with similar or same characteristics 
or 

Cash compensation at replacement value 

and  

Cash compensation for costs of the transfer and reinstallation of the plant, 
machinery or other equipment, mowing allowances and transportation costs, 

including compensation for the cost of registration of the business at another 

address 

 
and  

Cash compensation for loss of profit (net income) as a result of the project (of 

up to 12 months until the full restoration of business activities elsewhere, to be 
assessed on a case-by case basis (based on accounting reports or other 

applicable documents) 

 

  

Temporary land occupation during 
construction works (businesses) 

Affected land and infrastructure shall be restored to the pre-project condition 

and  

Cash compensation for temporary occupation of the land in the amount of a 
lease at market value 

and  

Compensation for any lost asset (such as structure, trees, etc.) 

Loss of salaries 

In case of temporary interruption of business operations and consequently  

temporary interruption of work of employees: 

compensation for loss of salaries to employees, in the amount of the average 
salary for the last six months (to be paid directly to the employer who shall  

submit proof of paid salaries in the transition period) 

In case of termination of business activities as a result of the project:  
compensation for severance pay to employees in the amount of salaries paid in 

the last six months (to be paid by the employer directly to the employees, and 

the employer shall submit proof of paid severance  pay) 

Temporary losses of business income 

during construction works (businesses 

which are not relocating) 

Cash compensation for loss of profit (net income) for period on which business 

was not operational (i.e. compensation for the period of disturbance, which 

directly impact the business operations , in line with assessment of court 
experts)  

Other  

Loss of public infrastructure 
Public infrastructure will be replaced before destruction by infrastructure of 

the same or better specifications. 

Undefined impact (permanent or 

temporary loss) 

Any undefined impact shall be mitigated in accordance with the principles and 

objectives of this RP. In case of discrepancies between the Law on 
Expropriation and EBRD Policy in a particular case, the provision more 

favourable for the affected owner/user shall prevail. In case of any informal 

users of land which were not identified during the census and socio-economic 
survey are subsequently identified, the entitlements as set out in this 

document shall be applied. 
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TYPE OF PROJECT AFFECTED RIGHT 

OR PROPERTY OR LOSS 
ENTITLEMENT 

Livelihood and vulnerability assistance Please refer to sections7 and 10.2 

 

6.3 Implementation of entitlements 

Land acquisition and compensation shall be conducted according to the following principles , as given 

below. It is noted that when applying these principles in the case of inconsistencies or gaps between local 

legislation and EBRD requirements, the higher standards shall prevail.  

Implementation of the processes and entitlements calculation and payments is to be conducted by two 

parties, where:  

• Municipality Ilidža is responsible for land acquisition processes and payments of entitlements 

under local legislation18 and for the provision of replacement office space and land for the purpose 

of moving and continuing the activities of temporary facilities; 

• Institute for Construction of Canton Sarajevo19 is responsible for the implementation of all higher 
prevailing standards, which are stipulated by EBRD’s PR 5, and which are not recognised under 

local legislation20 such as compensation for the loss of income for the affected businesses, 

informal users, specific assistance and fees associated with resettlement, moving allowances, 

translocation costs and costs of registration of the businesses at another addresses, livelihood 

restoration etc.). 

1)  All involuntary land acquisition of property or restriction of access to assets will be conducted in 

compliance with the applicable legislation in FBiH (as given in Chapter 3 LEGAL FRAMEWORK) and EBRD 

Performance Requirement 5: Land Acquisition, Restrictions on Land Use and Involuntary Resettlement, as 

well as good international practice. 

2) Involuntary resettlement will be avoided where feasible, if it is reasonably unavoidable it shall be 

conducted as described in point 1.  

3) All affected persons will be informed, meaningfully consulted and encouraged to participate 

throughout the land acquisition process, in accordance with the information disclosure and consultation 

requirements set out in Chapter 8 CONSULTATION AND DISCLOSURE of this RP. 

4) Municipality Ilidža shall make all reasonable efforts to conclude negotiated settlements with PAPs. Such 

efforts will be documented trough minutes recorded at consultation meetings.  

 
18 Please refer to 3 LEGAL FRAMEWORK and 6 ENTITLEMENTS 
19 https://zik.ks.gov.ba/ 
20 Please refer to 4 PRINCIPLES, OBJECTIVES AND PROCESSES and 6 ENTITLEMENTS 
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5) Valuation of properties will be conducted by official court experts. Both formal and informal assets will 

be valued. 

6)  The cut-off date for the establishment of eligibility for legal title holders is the date when the 
Municipality Ilidža notifies that the expropriation procedure has been initiated, together with a 
notification to the owners that they shall not be entitled to compensation of costs of their investments in 
land or buildings made after they received written notification that the expropriation procedure had 
commenced.  
 
For informal structures the cut-off date is the date of when the surveys described in Chapters 5.3 Affected 
businesses and 5.4 Affected people were performed for which the Institute will publish a public 
advertisement in the daily newspaper (process led by Institute for Construction of Canton Sarajevo), about 
which people affected by the project can be informed at consultation meetings. The cut-off date is to be 
disclosed at consultation meetings. 
 
In addition, any persons who settle in the Project area after the cut-off date will not be eligible for 
compensation of any type, however they shall be given sufficient advance notice, requested to vacate 
premises and dismantle affected structures (if any) prior to Project implementation. Their dismantled 
structures materials will not be confiscated and they will not pay any fine or suffer any sanction.  
 
7) All owners or users of affected property at the time of the cut-off date will be compensated at full  
replacement value, which is calculated as the market value (except for the cases where the property 
cannot be legalised) of the property plus necessary transaction costs. Compensation will always be 
complete before commencement of land entry or taking of possession over property by the expropriation 
beneficiary. Issues related to payment of cash compensation will be discussed and agreed with owners 
and all affected members of households. Cash compensation will be paid in full or in instalments as agreed 
with the owners and affected members of the households and as defined by contracts, to the bank 
accounts specified by the owners, with agreement of all affected members of the household. In cases 
where there is more than one owner of property, compensation amounts will be divided and paid to the 
bank accounts they specify. 
 
8) Construction related activities will be organised in a way to avoid or minimise economic displacement  
or hindrance. This can be achieved by for example ensuring access routes, adjusting construction works 
working hours, etc. Any short-term impacts related to temporary occupation of land for construction 
purposes will be compensated in accordance with the Expropriation Law, as well as in accordance with 
EBRD’s requirements of for any informal owner/users affected by such temporary land occupation, as 
given in Chapter 6.2 Entitlement matrix.  
 
9) The livelihoods and standards of living of affected persons shall be improved or at least restored to 
prior conditions or to levels prior to the beginning of Project implementation, whichever is higher, in as 
short a period as possible. This shall be done as described in Chapter 7.2 Implementation of LRP.  
 
10) Access to information and assistance for vulnerable persons/households will be facilitated by 
Municipality Ilidža and Institute for Construction of Canton Sarajevo as described in Chapter 10.2 
Assistance to vulnerable people.  
 
11) An effective grievance mechanism shall be implemented in line with Chapter 9 GRIEVANCE 
MANAGEMENT AND REDRESS SYSTEM.  
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12)  All compensation, as described in Chapter 6.2 Entitlement matrix shall be performed in line with local 
legislation and Environmental and Social Policy 2019 principles, as well as, more specifically, EBRD 
Performance Requirement 5: Land Acquisition, Restrictions on Land Use and Involuntary Resettlement .  
As shown in Chapter 4.2 Key principals and objectives there are gaps and between EBRD requirement and 
local legislation.  
 
Municipality Ilidža, is the responsible body for land acquisition and all associated actions in line with local 
legislation, while the Institute for Construction of Canton Sarajevo is the body responsible for the 
implementation of all higher prevailing standard in accordance to EBRD requirements, more specifically 
Performance Requirement 5, such as economic displacement and livelihood improvement or restoration. 
 
A summary of the major gaps is provided below, however before fully determining gaps and compensation 
the relevant chapters of the RP must be fully utilised:21  

- When performing Compensation at replacement value, in-kind compensation for cadastral parcels 
including land and structures in addition to compensation proscribed by local legislation shall also 
provide compensation for replace assets, plus necessary transaction costs associated with asset such 
as taxes, stamp duties, legal and notarisation fees, registration fees, travel costs and any other such 
costs such as may be incurred as a result of the transaction or transfer of property 

- Informal structures shall be treated as formal ones and compensation shall be provided in accordance 
to 6.1 Valuation principles and 6.2 Entitlement matrix22 

- Informal PAPs shall be treated as formal ones  
- When performing Economic Displacement and Livelihood Improvement or Restoration compensation 

informal PAPs shall be treated as formal ones.  
 
13)  In case expropriation procedures have been started or complete before publishing of this document 
the Municipality Ilidža, as given in Chapter 5.2.2 Cadastral parcels for which land acquisition in not 
complete, shall apply procedures as described in this PR, making sure that all procedures are conducted 
in line with PR 5, as well as, local legislation. This shall be done by inviting the previous owner/s to another 
consultation meeting where they shall be informed of their additional rights to compensation. Once they 
are informed of these rights Municipality Ilidža and Institute for Construction of Canton Sarajevo shall 
apply all points in this chapter, paying special attention to point 12 and applying any additional 
entitlements which were not specifically provided before.23  
 
14) Once all of the entitlements under local legislation are identified, the remaining entitlements 
stipulated by EBRD’s PR5 and 6.2 Entitlement matrix shall be implemented by the Institute for 
Construction of Canton Sarajevo.  
 
 

 
21 For a detailed overview refer to Chapter 4.2 Key principals and objectives, 6.1 Valuation principles and 6.2 Entitelment matrix  
22 Please refer to 6.1.1 Valuation for structures and compensation for construction land 
23 Idem 
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7 LIVELIHOOD RESTORATION 
 

At the time of writing this document the following Project specific impacts have been identified:  

 

1) Loss of income for PAPs (Chapter 5.3 Affected businesses)  

2) Loss of crops on 3 cadastral parcels (Chapter 5.4 Affected people).  

7.1 Principles (eligibility, key aspects of livelihood restoration and improvement 

entitlements) and activities  
 

The livelihoods and standards of living of affected persons shall be improved or at least restored to 

prior conditions or to levels prior to the beginning of Project implementation, whichever is higher, in 

as short a period as possible. Assistance for livelihood restoration (where applicable24) will be 

identified and provided by Municipality Ilidža on a case-by-case basis. These possible improvements 

include, but are not limited to:  

• assistance to identify and access other income/livelihood generation activities  

• assistance to access training, skill development, job opportunities 

• agricultural development support 

• advisory which could help affected PAP to increase their yield and income on land). 

 

The components and benefactors of the livelihood restoration are given in the Table 11 below. 

 
24 The municipality of Ilidža has special programs to help with employment, starting a business, etc., so that potential 
candidates can be included in the mentioned programs 
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Table 11 The components and benefactors of the livelihood restoration 

Type of project 

affected right or 
property or loss 

Entitlement 
Formal PAPs 

eligible  
Implementation methodology and 
detailed valuation for formal PAPs 

Informal PAPs 
eligible 

Implementation methodology and 
detailed valuation for informal PAPs  

Households 

Loss of cadastral 

parcel (land) 

Assistance for livelihood 

restoration  

Title holders of 

17 cadastral 

parcels (2 cases)  

Provide assistance to identify and 

access other income/livelihood 
generation activities, 

assistance to access training, skill 

development, job opportunities, 

agricultural development support etc., 
identifying improvements which could 

help affected PAP to 

increase their yield and income on land.  

Informal user of 

one cadastral 

parcel 

Provide assistance to identify and 

access other income/livelihood 
generation activities, 

assistance to access training, skill 

development, job opportunities, 

agricultural development support etc., 
identifying improvements which could 

help affected PAP to 

increase their yield and income on land.  

Additional assistance for 

vulnerable 
persons/families/households 

if identified 

Title holders of 

17 cadastral 
parcels (2 cases)  

Provide assistance to identify and 

access to professional care, access 

social benefits, improved schooling, 
assistance in finding adequate 

employment, assistance for procedural 

understanding, etc.   

Informal user of 

one cadastral 
parcel 

Provide assistance to identify and 

access to professional care, access 

social benefits, improved schooling, 
assistance in finding adequate 

employment, assistance for procedural 

understanding, etc.   

Loss of annual 
crops 

Right to harvest crops or (if 

harvesting is not possible) 
cash compensation for crops 

at replacement value 

Title holders of 

17 cadastral 
parcels (2 cases)  

Cash compensation will be provided in 

line to valuation as given in line with 
Chapter 6.1.4 Compensation for crops 

and trees. 

Informal user of 

one cadastral 
parcel  

Cash compensation will be provided in 

line to valuation as given in line with 
Chapter 6.1.4 Compensation for crops 

and trees. 

Businesses  



 Resettlement Plan 

 
54 

 

Type of project 

affected right or 

property or loss 

Entitlement 
Formal PAPs 

eligible  

Implementation methodology and 

detailed valuation for formal PAPs 

Informal PAPs 

eligible 

Implementation methodology and 

detailed valuation for informal PAPs  

Loss of salaries 

In case of temporary 
interruption of business 

operations and 

consequently temporary 
interruption of work of 

employees: compensation 

for loss of salaries to 

employees, in the amount of 
the average salary for the 

last six months (to be paid 

directly to the employer 

who shall submit proof of 
paid salaries in the transition 

period) 

Employees of 6 

businesses (19 

employees 
total)  

This is mutually exclusive with the 
other, below given, entitlement in the 

Loss of salaries Type of project affected 

right or property or loss. 
 

The amount for calculation is to based 

on:  

Amount = N x A x E 
Where: 

N -Number of employees  

A - Average salary for the employee for 

the last six months  
E - Duration of interruption of business 

operations  

Businesses 

which are not 

relocating (if 
applicable) 

Covered by Temporary losses of 

business income during construction 

works 

Temporary 
losses of 

business income 

during 
construction 

works 

(businesses 

which are not 
relocating) 

Cash compensation for loss 

of income until the 

completion of construction 
works which directly impact 

the business operations of 

the business, in line with 

assessment of court experts 

Employees of 6 

businesses (19 
employees 

total)  

Covered by Loss of salaries 

Businesses 

which are not 
relocating (if 

applicable) 

Since informal PAPs cannot provide 
certifiable accounting reports or other 

applicable documents the 

compensation is estimated as follows:  
Compensation = 1/3 x S x Nv x Tv 

S – minimal salary in FBiH  

Nv – Number of total affected informal 

PAPs  
Tv – three months 

Loss of place of 

business and loss 
of business 

income  

Assistance for livelihood 
restoration  

Employees of 6 

businesses (19 
employees 

total)  

Provide assistance to identify and 

access other income/livelihood 

generation activities, finding an 

alternative location for the 
continuation of business,  

assistance to access training, skill 

development, job opportunities, 

agricultural development support etc. 

5 street 
vendors  

Provide assistance to identify and 

access other income/livelihood 

generation activities, 
assistance to access training, skill 

development, job opportunities, 

agricultural development support etc. 
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7.2 Implementation of LRP 
 

The following section lists activities that are to be undertaken in the implementation of the LRP.  
 
The Municipality Ilidža shall be responsible for the implementation of this LRP. This shall be performed by 
designating one person (from the municipality) as a Livelihood Restoration (LR) Officer, who will be in 
charge of implementing livelihood restoration in line with this Framework. This person shall ensure the 
application of this LRP to PAPs as described in Chapters 5.3 Affected businesses and 5.4 Affected people, 
as well as accompany the team tasked with land acquisition and expropriation procedures, in order to 
identify any additional such cases and ensure that livelihood restoration principles and actions are clearly 
presented and implemented, where applicable, to PAPs.  
 
The LR Officer shall cooperate directly with the following services of Municipality Ilidža:  

- Service for property - legal, housing, geodetic affairs and real estate cadastre 
- Service for Education, Culture, Sports and Youth 
- Service for Labour, Social Affairs, Health, Refugees and Displaced Persons 
- Veterans Affairs Service. 

 
For affected people the LR officer shall undertake the following actions:  
 

1) In cases where the expropriation process has not yet started or has not reached the phase of 
notifying the cadastral parcel owner, in addition to the notification, the owner shall also be 
informed of the possibility of livelihood restoration.  

2) In case the land acquisition activities have already been undertaken or are complete the LR officer 
shall notify and invite the PAP for an additional meeting in order to inform of the possibility of 
livelihood restoration and proceed with the steps as described below.  

3) During the meeting the LR officer shall inform the PAPs of livelihood restoration principles and 
activities for PAPs, as well as, consult if there are any other potentially eligible formal or informal 
PAPs which have not yet been identified.  

4) In case other PAPs, as described in point 3 are identified they shall also be notified of the 
availability of livelihood restoration principles and activities, as per this RP, and invited to a 
consultation meeting.  

5) The LR officer shall perform, or delegate other field officers, to perform field visits, on different 
week days, Monday through Sunday, at different times during the day,  of the land acquisition 
affected project area in order to identify any other potential PAPs. If such PAPs are identified they 
shall be notified and invited to consultation meetings.  

6) Final identification of eligible PAPs to be performed by end of August 2022 
7) Once the PAPs needs and eligibility are identified, on a case-by-case basis25, the Municipality 

Ilidža, through the services given in this document or via other available means, shall facilitate 
and oversee the livelihood restoration process and provide any required assistance in line with 
this RP, more specifically Chapter 7.1 Principles (eligibility, key aspects of livelihood restoration 
and improvement entitlements) and activities.  

 
For affected businesses the LR officer shall undertake the following actions: 

 
25 This is due to the low expected number of PAPs, if the number of PAPs proves to be high these activities shall be performed with groups rather 
than ion the stated case by case scenario  
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1) The LR officer shall, in person or via a field officer, notify in written form and verbally, the 

identified PAPs, at the location of their businesses, as given in Chapter 5.4 Affected people of the 
possibility of livelihood restoration principles and activities as described in Chapter 7 LIVELIHOOD 
RESTORATION.  

2) If the business has multiple employees working in different shifts, the RP officer or field officer 
shall make an in person visit to these businesses in accordance to working shifts and proceed to 
notify the PAPs as stated in the following points.  

3) The LR officer shall, in person or via a field officer, also perform field visits, on different week days, 
Monday through Sunday, at different times during the day in order to ascertain whether any 
informal PAPs operate businesses (e.g., street vendors) within the project area, other than the 
ones recognised as per Chapter 5.3 Affected businesses. If such persons are identified the 
responsible person shall inform them of the availability of livelihood restoration principles and 
activities and proceed with the steps as given below.26  

4) The written notification shall contain the contact information and availability of the LR officer for 
consultation meeting with PAPs, which shall take into account time restrictions specific to this 
group such as working hours.  

5) During the consultation meeting the LR officer shall inform the identified affected persons from 

this category of the principles (eligibility, key aspects of livelihood restoration and improvement 

entitlements) and activities in line with this RP and PR 5. For this group the focus shall be on 

assistance to identify and access other income/livelihood generation activities, as well as 

assistance to access training, skill development, job opportunities, formal means of operation, 

etc.  

6) Final identification of eligible PAPs to be performed by end of August 2022 
7) Once the PAPs needs and eligibility are identified, on a case-by-case basis27, the Municipality 

Ilidža, through the services given in this document or via other available means shall facilitate and 
oversee the livelihood restoration process and provide any required assistance in line with this 
RP.  

 

7.3 Partnership for livelihood restoration activities  
 

Since there is a limited number of PAPs in the project area there is no need to engage an external 

partner in regards to livelihood restoration activities. These activities, based on the case-to-case 

assessment shall be performed by one of the Services of Municipalities Ilidža, including:  

• Service for property - legal, housing, geodetic affairs and real estate cadastre 

• Service for Education, Culture, Sports and Youth 

• Service for Labour, Social Affairs, Health, Refugees and Displaced Persons  

• Veterans Affairs Service. 

 
26 These efforts shall mainly be concentrated at the turn loop Ilidža where such activities are most likely to occur.   
27 This is due to the expected number of PAPs, if the number of PAPs proves to be high these activities shall be performed with groups rather 
than ion the stated case by case scenario  
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8 CONSULTATION AND DISCLOSURE 
8.1 Main results of consultation carried out for preparing the Resettlement Plan  
 

For the purposes of the preparation of this RP the following actions were taken in order to ensure that 

the document is inclusive and takes into account actual on field conditions.  

• Survey notice posted, 7 working days in advance of beginning of consultation period, at 5 
locations, 3 in the vicinity of the turn loop in Hrasnica and 2 at area of the turn loop in Ilidža.  

• On field surveys of affected businesses  

• On field survey of affected persons/households  

• Desk studies  

• Consultations with Municipality Ilidža.  

Main results and information obtained by surveys is presented in Chapter 5 BASELINE OF AFFECTED 

ASSETS AND AFFECTED PERSONS.  

8.2 Engagement plan for further stages 
 

After at least 10 days from the time of disclosure of this document, a public consultation meeting will 
be organized by the Ministry trough the Municipality Ilidža at the premises of Municipality of Ilidža 
in order to present the draft RP and discuss all land acquisition issues and concerns. This is the 
responsibility of the PIU, however implementation shall be delegated to the Municipality Ilidža 
Service for property - legal, residential, geodetic affairs and real estate cadaster.  
 
The announcement shall be made at the Canton head office28 in Sarajevo the Sarajevo Canton website29  
and Social media page30, as well as the municipal building of Ilidža31, Municipality Ilidža32  website and 
Municipality Ilidža Social media page33.  
 
The announcements will indicate:  
 

• Where the draft document can be accessed 
• Time, date and location of the meeting.  
 

Within 10 days after the meeting, the Municipality Ilidža, trough aforementioned Service and others 
if needed, shall assess and, if decided appropriate, incorporate any comments received in writing or 
during the meeting, as well as prepare and include in this RP a summary of comments/questions 
received and how they have been addressed. 
 

 
28 Sarajevo Canton, Sarajevo, Reisa Džemaludina Čauševića 1 
29 https://vlada.ks.gov.ba/ 
30https://www.facebook.com/vladakantonasarajevo 
31 Address: Butmirska cesta 12 
32 https://www.opcinailidza.ba/ 
33 https://www.facebook.com/opcina.ilidza 

https://vlada.ks.gov.ba/
https://www.facebook.com/vladakantonasarajevo
https://www.facebook.com/opcina.ilidza
https://vlada.ks.gov.ba/
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8.3 Disclosure 
The draft of this RP shall be made available at the Sarajevo Canton website34, the Municipality Ilidža 

website35 and Institute for Construction of Canton website36.  Availability of document shall be 

announced at the Canton Sarajevo Social media page  and Municipality Ilidža Social media page  with 

links to the aforementioned  websites containing the subject documents clearly advertised.   

Institutions involved in the land acquisition procedure for the land acquisition of the project - GrCF2 W2 
– Sarajevo tram line - Ilidža to Hrasnica  (Institute for Construction of Canton and Municipality Ilidža) are 
responsible for disclosure of information and consultations. 

Prior to the adoption and publication of the final RP, the Institute for Construction of Canton informed 
the public about the Draft RP as follows: 
  

▪ The Draft RP was published on the Institute for Construction of Canton website37 and made 
available in hard copies at their respective addresses in Kaptol no. 3 in Sarajevo.  

  
▪ Notice of publication of Draft RP was posted on the bulletin board of the Municipality Ilidža with 

the following information: 
I. where the Draft RP can be accessed, 

II. date of the “Open Day” for community consultations,  
III. contact details the responsible person to whom questions or comments may be 

submitted in writing, 
IV. the deadline for submission of comments. 

  
▪ In the premises of the Municipality of Ilidža, the Institute organized an "Open Day" for community 

consultations in order to discuss the Draft RP with the PAPs.  

▪ Within ten days from the day of organizing the "Open Day", PAP will have the opportunity to 

submit questions and comments on the planned activities. 

▪ The final RP will be published on the above given websites. It will remain in the public domain for 
the entire duration of the Project.  

In addition, once the official land acquisition procedure is initiated, PAP will be individually visited by 
the representatives of the Municipality, the Institute and official court experts for valuation of 
property. They will be informed and consulted about the impacts of the Project on their property. 

Before initiating the procedure, the Institute will issue a public announcement in a daily newspaper 
in FBiH to invite PAP to negotiated settlements. All PAP will then be able to obtain additional 
information about their rights, and additionally through public disclosure of this document as well as 
through consultative meetings. 

 
34 https://vlada.ks.gov.ba/ 
35 www.opcinailidza.ba 
36 https://zik.ks.gov.ba/ 
37 https://zik.ks.gov.ba/ 

https://vlada.ks.gov.ba/
https://www.facebook.com/opcina.ilidza
https://www.facebook.com/vladakantonasarajevo
https://www.facebook.com/opcina.ilidza
https://vlada.ks.gov.ba/


 Resettlement Plan 

 
59 

 

9 GRIEVANCE MANAGEMENT AND REDRESS SYSTEM 
9.1 Description of grievance management system 

The Municipality Ilidža, as mandated by the Ministry,  shall inform all stakeholders of the grievance 

mechanism by communicating its availability, its function, the contact persons and the procedures for 

submitting a complaint in the affected areas, as well as to all owners of 17 cadastral parcels that were not 

previously acquired during consultation meetings.   

The Public Grievance Form (Annex I) will be disclosed on Sarajevo Canton website38 as well as website and 

Municipality Ilidža website39. 

In addition, a Public Grievance Leaflet (Annex II) will be disclosed on: 

• the websites of Sarajevo Canton website40 as well as website and Municipality Ilidža website41 
• at the notice boards of the Ministry and Municipality  
• on the construction site before commencement of construction works. 
 
Any comments or concerns can be brought to the attention of PIU verbally (personally or by telephone) 

or in writing by filling in the Public Grievance Form (by personal delivery, post or e-mail to the 

address/number given below), without any costs incurred to the complainant. Grievances may also be 

submitted anonymously or without the use of the form if preferred. 

Contact details of the responsible person for Ministry is given below. 

Name and surname: Naida Tukić  

Telephone number: 033/562-212 

Email:  naida.tukic@ms.ks.gov.ba 

 

The Municipality shall appoint a responsible person, whose responsibility shall be to deliver all grievances 

received by the municipality, in any of the previously described form to the PIU.    

Contact details of the responsible person for Municipality Ilidža is given below. 

Name and surname: Lamija Halilović 

Email: lamija.halilovic@opcinailidza.ba 

 

All grievances will be recorded and assigned a number, as well as acknowledged within 5 working days. 

Each grievance will be recorded in the registry with the following information: 

 
38 https://vlada.ks.gov.ba/ 
39 www.opcinailidza.ba 
40 https://vlada.ks.gov.ba/ 
41 www.opcinailidza.ba 

https://vlada.ks.gov.ba/
https://www.facebook.com/opcina.ilidza
https://vlada.ks.gov.ba/
https://www.facebook.com/opcina.ilidza
mailto:naida.tukic@ms.ks.gov.ba
mailto:lamija.halilovic@opcinailidza.ba
https://vlada.ks.gov.ba/
https://vlada.ks.gov.ba/
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• description of grievance 

• date of receipt of grievance and when acknowledgement returned to the complainant 

• description of actions taken (investigation, corrective measures, preventive measures) 

• date of resolution and closure / provision of feedback to the complainant. 

In addition to using the above-described grievance mechanism, complainants will also be able to seek 

legal remedies in accordance with the laws and regulations of the FBiH at all times. Council on these 

remedies shall be provided by the legal representative of the Municipality Ilidža.  

9.2 Resort mechanism and mediation 

The Ministry will make all reasonable efforts to address the complaint upon the acknowledgement of 

grievance. If issues raised cannot be addressed by immediate corrective action, a long-term corrective 

action will be identified. The complainant will be informed about the proposed corrective action and 

follow-up of corrective action within 20 working days upon the acknowledgement of grievance. Preventive 

actions will be identified and implemented with the aim of preventing recurrence of the same issue in the 

future; these will also be communicated to the complainant. 
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10 VULNERABLE PEOPLE 
10.1 Identified vulnerable groups or people 

During survey performed for the purposes of this RP, in regard to owners of the 17 cadastral parcels 

designated for land acquisition, three possible vulnerable persons were identified, 1 disabled under aged 

female person and 2 elderly persons (more detail in Table 10). 

In regards to affected businesses one vulnerable group was identified that being veterans. A total of 4 

such persons were identified and all are categorised as employees. In addition, 1 street vendor was 

identified belonging to the venerable group elderly persons. Assistance to this group shall be provided as 

described in the following chapter.  

If any other vulnerable groups or personas are identified during the implementation of land acquisition, 

they shall be informed of their rights to assistance and assistance shall be applied as per this RP.  

10.2 Assistance to vulnerable people 

Special attention shall be given to the needs of vulnerable groups based on their personal situation, 
and   appropriate measures shall be taken to assist such persons. 
 
Individual meetings will be held with each vulnerable person in order to explain criteria that will be taken 
into account for assistance and entitlements and to identify their needs in relation to land acquisition 
as manner of satisfying said needs.  
 
The assistance as described in this section is to be facilitated by the Ministry through the Municipality 
Ilidža, which will carry out the assessment of the needs on a case-by-case basis. 

 
Such assistance may include: 
 

▪ direct visits to the homes of vulnerable persons/households, with prior notice and consent (in 
particular for elderly people and people with disability/ chronic illnesses) 

▪ assistance during the payment process, i.e., ensuring that compensation documents and 
payment process are well understood (in particular for elderly people) 

▪ assistance to exercise the right to receive vulnerable people benefits provided under the Law 
on Bases of Social Welfare, Protection of Civilian Victims of War, and Protection of Families 
with Children, as applicable 

▪ assistance during the post-payment period (e.g., assistance in finding training courses to 
enhance employability and giving priority in employment, where possible, in particular for poor 
and/or unemployed people; assistance in securing the compensation money and reduce risks 
of misuse or robbery). 

 

The responsible body within the ministry for such cases shall be Service for Labour, Social Affairs, Health, 

Refugees and Displaced Persons. 

A specific project affected venerable group is identified, which are veterans, where the company Izvor 

Bosne d.o.o., governs the parking lot, next to the Ilidža U- turn and employs four disabled veterans. A 
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detailed description and stakeholder engagement are given in the accompany Stakeholder Engagement 

Plan (SEP) for this Project. In summary the owner of the cadastral parcel on which the park lot is located 

is Municipality Ilidža. The company had an agreement with the Municipality to perform these activates 

on a temporary basis, which expired in the meantime.  According to the main design for the Project, the 

parking lot would not be completely removed, instead its size would be decreased by a total of 15 parking 

spaces consequentially leading to a decrease in the revenue generating potential of the parking. At the 

time of writing this document it is unclear whether the parking lot shall temporarily cease to function as 

a result of Project activates, due to for example construction works. In addition to assistance to be 

provided in terms of livelihood restoration, as given in Chapter 7 LIVELIHOOD RESTORATION, during the 

consultation meeting this group shall be made aware of additional ass istances that may be provided in 

line with those given in this chapter.  
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11 MONITORING AND EVALUATION 

Land acquisition activities, for the remaining 17 cadastral parcels were initiated in April 2022 and the 
process is still ongoing. Land acquisition activities are planned to last for 6 months, till end of October 
2022.  
 
Compensation for the affected business, both formal and informal shall be imitated at the beginning of 
August 2022. It is expected that the activities shall last 3 months until end of November 2022.  
 

11.1 Internal monitoring scope 

The PIU shall monitor the overall implementation of the land acquisition process, which is implemented, 
on the mandate of the Ministry, by the Municipality Ilidža. This monitoring includes:  
 

• Verifying that all activities are developed according to this RP 
• Identifying potential issues and problems that may arise during land acquisition, such as 

management of grievances 
• Assessing whether compensation and/or restoration measures are sufficient if the need arises  

• Identifying ways to alleviate identified issues and problems  
 

All information on PAPs, their holdings and their compensation payments and assistance measures must 
be kept confidential. 
 

11.2 Indicators 

The indicators to be used for monitoring are as follows:  

Input indicators:  

• Number and type of cadastral parcels affected by land acquisition (Description of affected 

assets) 

• Number of PAP by categories (5.4 Affected people) 

• Number of structures identified on affected land plots (5.2 Description of affected assets) 

• Number of cadastral parcels identified by the contractor as needed to be temporarily 

expropriated for the purposes of construction works (if such a need arises)  

• Number of affected formal business (5.3 Affected businesses)  

• Number of affected informal businesses (5.3 Affected businesses) 

• Number of PAPs requesting special assistance and types of assistance for vulnerable 

individuals/households (5.4 Affected people) 

• Number, formality and type of businesses affected (5.4 Affected people) 

Output indicators:  

• Number of negotiated settlements signed 

• Number of persons referring to courts requesting higher compensation 

• Number of public meetings and consultations with affected people 



 Resettlement Plan 

 
64 

 

• Number of PAPs requesting expropriation of whole cadastral plot 

• Number of PAPs provided with assistance for vulnerable individuals/households 

• Number of payments that restore livelihood loss 

• Number of payments that restore loss of income 

• Number of persons granted special assistance and types of assistance provided to vulnerable 

individuals/households  

• Number of grievances received  

• Number of consultation meetings held  

Outcome: 

• Number and percentage of land acquisitions successfully completed  

• Number and percentage of venerable PAPs for which conditions have been improved  

• Number and percentage of grievances, including any court cases, related to land acquisition 

successfully resolved 

• Number and percentage of successful re-established and relocated businesses (new location, 

level of income, number of employees) 

• Number and percentage of losses of livelihoods and income fully restored  

• Number and percentage of temporarily expropriated parcels returned to their original state and 
for use of title holder 

• Overall spending on land acquisition and compensation, including all other activities as indicated 
in 12.2 Budget and arrangements for funding. 

 

11.3 Reporting frequencies 

Due to the relatively low number of cadastral parcels that need to be acquired and timeframe of the 

Project the Ministry shall produce monthly reports on the progress achieved with the implementation of 

the RP. The reports are to be delivered to the EBRD. These reports shall consolidate information on 

compensation and livelihood restoration measures, consultations, information on negotiations and 

results, provision of assistance to vulnerable groups, grievance management, etc. 

The Municipality Ilidža shall document all meetings and consultations with minutes and will submit these 

to EBRD.  

Once the expropriation of all 17 cadastral parcels is complete the Ministry shall submit a final report, to 

the EBRD, where it shall be stated that the land acquisition process for the Project is complete and verify 

that this PR has been implemented. This report shall also:  

• Assess the effectiveness of measures to avoid and minimize displacement impacts by comparing 

Project actual impacts on land and people versus those documented in the RP 

• Verify that all entitlements and commitments described in the RP have been delivered including 

the compensation to affected businesses 

• Determine whether RP measures have been effective in restoring or enhancing affected peoples’ 

living standards and livelihood 

• Check on any grievances that may have been left outstanding. 
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The completed final report shall present a conclusion on the effectiveness of the implementation of the 

RP commitments including livelihood restoration and identify any corrective measures that would be 

necessary to complete rehabilitation of PAPs.
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12 Implementation Responsibilities and Funding 
12.1 Implementation responsibilities 
 
The Ministry through the PIU shall ensure the proper implementation of this RP. The implementation of 
land activities shall be performed by the Municipality Ilidža through the Service for property - legal, 
housing, geodetic affairs and real estate cadastre of the Municipality Ilidža. A detailed breakdown of 
duties and responsibilities is given in the Table 12 below.  
 
Table 12 Breakdown of implementation responsibilities42  

Task  Responsible Entity 

Information disclosure to all PAP and communities 
Municipality Ilidža/ Institute for 

Construction of Canton Sarajevo 

Direct communication with and contact with owners  
Municipality Ilidža/ Institute for 

Construction of Canton Sarajevo 

Concluding negotiated settlements 
Municipality Ilidža/ Institute for 
Construction of Canton Sarajevo 

Expropriation of property in case negotiated settlements are not concluded  
Municipality Ilidža/ Institute for 
Construction of Canton Sarajevo 

Provision of assistance to vulnerable persons / households as necessary 
Municipality Ilidža/ Institute for 
Construction of Canton Sarajevo 

Payment / provision of compensation packages 
Municipality Ilidža/ Institute for 

Construction of Canton Sarajevo 

Assessing and providing livelihood restoration assistance  
Municipality Ilidža/ Institute for 

Construction of Canton Sarajevo 

Monitoring and reporting with respect to expropriation Ministry  

Monitoring and reporting in respect of temporary land occupation carried out after 

construction commencement 
PIU  

Grievance management PIU  

 
 

12.2 Budget and arrangements for funding 

The costs of the land acquisition process shall be financed by the Municipality Ilidža, as per agreement 

with the Client. The detailed budget assessment is given in ANNEX VII – BUDGET ESTIMATION. The budget 

estimate is done according to national legislation and EBRD PR5 (see Chapter 6 ENTITLEMENTS). The 

budget breakdown is given in the Table 13 below.   

Table 13 Assumed budget distribution  

Type of expense Amount (BAM) 

Compensation for land of all types  415,900.00 

Compensation for structures on cadastral parcels (formal and informal)  84,000.00 

Compensation for crops 1,500.00 

Compensation for costs incurred due to property transaction (as taxes, stamp duties, legal and 
notarisation fees, registration fees, travel costs, etc.)  

3,400.00 

Assistance for temporary losses of business income during construction works 8,200.00 

Compensation for loss of place of business and loss of business income  29,400.00 

 
42 Municipality Ilidža is responsible for all implementation under local legislation, while Institute for Construction of Canton is responsible for 
implementation of all higher EBRD PR5  
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Type of expense Amount (BAM) 

Compensation for loss of salaries 51,600.00 

Temporary losses of business income during construction works  25,800.00 

Assistance to vulnerable people 4,500.00 

Additional costs for livelihood restoration needs 7,000.00 

Budget reserve  368,700.00 

Total 1,000,000 

 

The budget is approved by the Council of the Municipality of Ilidža and agreed with the Client. The total 

land acquisition budget for the implementation of land acquisition and compensations as per entitlements 

Matrix and livelihood restoration, including all activities as per this RP is 1 million BAM, including reserve. 

Actual expenses during implementation may vary dependant on valuation and other factor. It is also noted 

that if any of the types of expenses, as expressed in the budget, are undervalued, the Budget reserve shall 

be utilised in order to cover those expenses. The application of the budget, by type of expense, shall be 

in line with Chapter 6 ENTITLEMENTS.  

12.3 Time schedule 

The expropriation for the 13 cadastral parcels have been completed and 4 remaining land plots is to be 

expropriated. It is estimated that the expropriation of the land will be completed by end of October 2023.  

The compensation for the affected business, mowing allowances, and livelihood restoration as described 

in this document is expected to be completed by end of October 2023.  
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13 ANNEX I – PUBLIC GRIEVANCE FORM  
 

Reference Number  

Full name (optional) 
 

I wish to raise my grievance 
anonymously. 

 
I request not to disclose my 

identity without my 
consent. 

 

Contact information 
 

Please mark how you wish to be 
contacted (mail, telephone, e-mail). 

By Post: Please provide mailing address: 

  
   

By Telephone:   

By E-mail: 
Preferred language of 

communication 
Bosnian / Serbian / Croatian 

English (if possible) 
 

Description of Incident for Grievance What happened? Where did it happen? Who did it happen to? What is 
the result of the problem? 

 

Date of Incident / Grievance  
 One-time incident/grievance (date ) 

Happened more than once (how many times? ) 

On-going (currently experiencing problem) 

 

Proposed solution? 

 

 
Signature:  

Date: 
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14 ANNEX II – TEXT FOR THE PUBLIC GRIEVANCE LEAFLET 

The Ministry of Transport of Canton Sarajevo seeks to minimize the impact of the construction of the Sarajevo 

tram line - Ilidža to Hrasnica, and to implement to the fullest extent the Resettlement Plan. If, however there exist 

any issues or problems please inform us of any concerns or grievances that you may have in relation to Project 

activities. 

How to file a grievance:  

Anyone can lodge a grievance to The Ministry (contact details are provided below) or the contractor as 

follows: 

a. verbally (in person or by phone) 

b. in writing by filling in the attached Project Grievance Form, delivered personally, as well as by mail 
or email.   

 

NAME: Tukić Naida 

TELEPHONE: 033/562-212 

EMAIL: naida.tukic@ms.ks.gov.ba 

Authorized person from the Client 

Grievances may also be submitted anonymously. In addition, if you would like your grievance to remain  

confidential, The Ministry shall ensure that your name and contact details are not disclosed without your 

consent and only persons directly involved in the investigation of your grievance will have access to this 

information. If it is not possible to fully investigate the grievance without revealing your identity or the 

contents of your grievance, you shall be informed of this.  

mailto:naida.tukic@ms.ks.gov.ba
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15 ANNEX III – SURVEY NOTICE 
 

SURVEY NOTICE 

FOR OWNERS / USERS OF CADASTRAL / LAND PLOTS AND FACILITIES WHICH WILL BE SUBJECT TO 

EXPROPRIATION FOR 

GrCF2 W2 - Tram line Ilidza-Hrasnica 

We would like to inform you that an informative census and socio-economic survey of owners / users of 

cadastral parcels and associated facilities in the area covered by the planned section for the Ilidža -Hrasnica 

tram line, with Ilidža turnpike and Hrasnica turnpike, which may be subject to expropriation, will be 

conducted in to 25.04. - 29.04. 2022. The survey refers to the owners / users of cadastral parcels as listed 

at the end of this notice. Attendance for the survey is on a voluntary basis and is not part of the 

expropriation process, but serves solely for informational purposes.  

The purpose of this survey is to collect socio-economic data on families, individuals and legal entities living 

or working in locations where expropriation is planned, in order to enable a fair system of property 

acquisition and ensure better project planning. 

The collected data are confidential and will be used exclusively for the purpose of preparing the "Land 

Acquisition Plan and Relocation of Existential Assets", and for the needs of the Project.  

To participate in the survey, please contact us at tel: +387 67 106 69 44, e-mail: 

drustveno.ekonomski@gmail.com. Meetings with the parties will be organized in agreement with the 

same. If you are not able to attend the meeting, the survey can also be conducted by phone.  

List of plots: 

KO Hrasnica: 1808/1, 1807/1, 1086/1, 1085/1, 1804/1, 1083/1, 1082/1, 1801/1, 1800/1, 1799/1, 1798/1, 

1711/1, 1710/1, 1709/1, 1709/1, 1708/1 

KO Ilidža: 3/6, 3/23, 914/1, 921, 928, 956/1, 956/21, 956/22, 956/39, 2080, 2081 

Please feel free to contact us if the plot you are interested in is not on this list.  

 

Thank you in advance for your cooperation, 

 

Consulting team
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16 ANNEX IV - SUMMARY OF CADASTRAL PARCEL DATA  
 

16.1 Parcels indicated by Building permit, but not part of Project area  
 

No.  Cadastral parcel Owner Area (m2) Classification 

1 1706/2 Governmental  335 Arable land / Field of the 2nd class 

2 1705/2 Governmental  365 Arable land / Field of the 2nd class 

3 1704/2 Governmental  329 Arable land / Field of the 2nd class 

4 1703/2 Governmental  310 Arable land / Field of the 2nd class 

5 1702/2 Governmental  175 Arable land / Field of the 2nd class 

6 1701/2 Private 199 Arable land / Field of the 2nd class 

7 1700/1 Governmental  216 Arable land / Field of 3rd Classes 

8 1699/2 Governmental  637 Arable land / Field of the 2nd class 

9 1698/2 Governmental  530 Arable land / Field of the 2nd class 

10 1697/2 Governmental  265 Arable land / Field of the 2nd class 

11 1696/2 Governmental  635 Arable land / Field of the 2nd class 

12 1695/2 Governmental  469 Arable land / Field of the 2nd class 

13 1694/2 Governmental  297 Arable land / Field of the 2nd class 

14 1693/2 Governmental  164 Arable land / Field of the 2nd class 

15 1692/2 Governmental  144 Arable land / Field of the 2nd class 

16 1691/1 Governmental  477 Arable land / Field of the 2nd class 

17 1690/2 Governmental  223 Arable land / Field of the 2nd class 

18 1689/1 Private 776 Arable land / Field of 1st class 

19 1688/1 Private 719 Arable land / Field of 1st class 

20 1687/1 Private 998 
Arable land / Njiva 1. Class 388 

Arable land / Field 2 Class 610 

21 1686/1 Private 350 
Arable land / Njiva 1. Class 141 

Arable land / Field 2 Class 209 

22 1685/1 Private 768 Arable land / Field of the 2nd class 

23 3007/3 Private 390 Arable land / Field of 1st class 
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No.  Cadastral parcel Owner Area (m2) Classification 

24 3010/3 Private 205 Arable land / Field of 1st class 

25 3011/3 Private 260 Arable land / Field of 1st class 

26 3012/3 Private 285 Arable land / Field of 1st class 

27 3017/3 Private 235 Arable land / Field of 1st class 

28 3018/3 Private 105 Arable land / Field of 1st class 

29 3019/3 Private 97 Arable land / Field of 1st class 

30 3020/3 Private 97 Arable land / Field of 1st class 

31 3024/3 Private 105 Arable land / Field of 1st class 

32 3027/3 Private 135 Arable land / Field of 1st class 

33 3028/3 Private 218 Arable land / Field of 1st class 

34 3033/3 Private 124 Arable land / Field of 1st class 

35 3034/3 Private 124 Arable land / Field of 1st class 

36 3036/3 Private 240 Arable land / Field of the 2nd class 

37 3038/3 Private 200 Arable land / Field of 1st class 

38 3039/3 Private 224 Arable land / Field of 1st class 

39 3040/3 Private 218 Arable land / Field of 1st class 

40 3041/3 Private 211 Arable land / Field of 1st class 

41 3045/3 Private 116 Arable land / Field of 1st class 

42 3046/3 Private 115 Arable land / Field of 1st class 

43 3049/3 Private 214 Arable land / Field of 1st class 

44 3050/3 Private 195 Arable land / Field of 1st class 

45 3053/3 Private 176 Arable land / Field of 1st class 

46 3054/3 Private 211 Arable land / Field of 1st class 

47 3057/3 Private 147 Arable land / Field of 1st class 

48 3058/3 Private 166 Arable land / Field of 1st class 

49 3059/3 Private 165 Arable land / Field of 1st class 

50 3062/3 Private 138 Arable land / Field of 1st class 

51 3063/3 Private 179 Arable land / Field of the 2nd class 

52 3066/3 Private 150 Arable land / Field of the 2nd class 

53 3067/2 Private 150 Arable land / Field of the 2nd class 

54 3068/3 Private 75 Arable land / Field of the 2nd class 
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No.  Cadastral parcel Owner Area (m2) Classification 

55 3069/2 Private 60 Arable land / Field of the 2nd class 

56 3070/2 Private 138 Arable land / Field of the 2nd class 

57 3071/2 Private 87 Arable land / Field of the 2nd class 

58 3072/2 Private 225 Arable land / Field of the 2nd class 

59 3073/3 Private 68 Arable land / Field of the 2nd class 

60 3074/2 Private 112 Arable land / Field of the 2nd class 

61 3075/2 Private 160 Arable land / Field of the 2nd class 

62 3076/2 Private 199 Arable land / Field of 1st class 

63 3077/2 Private 347 Arable land / Field of 1st class 

64 3078/2 Private 172 Arable land / Field of 1st class 

65 3079/2 Private 178 Arable land / Field of 1st class 

66 3080/2 Private 315 Arable land / Field of 1st class 

67 3081/2 Private 153 Arable land / Field of 1st class 

68 3082/2 Private 143 Arable land / Field of 1st class 

69 3083/2 Private 119 Arable land / Field of 1st class 

70 3084/2 Private 123 Arable land / Field of 1st class 

71 3085/2 Private 133 Arable land / Field of 1st class 

72 3086/2 Private 229 Arable land / Field of the 2nd class 

73 3087/2 Private 257 Arable land / Field of 3rd Classes 

74 3088/2 Private 253 Arable land / Field of 3rd Classes 

75 3089/2 Private 138 Arable land / Field of 3rd Classes 

76 3090/2 Private 136 Arable land / Field of 3rd Classes 

77 3091/2 Private 300 Arable land / Field of 3rd Classes 

78 3148/2 Private 76 Arable land / Field of 3rd Classes 

79 3149/2 Private 90 Arable land / Field of 3rd Classes 

80 3150/3 Private 276 Arable land / Field of the 2nd class 

81 3151/3 Private 77 Arable land / Field of the 2nd class 

82 3152/3 Private 154 Arable land / Field of the 2nd class 

83 3153/3 Private 150 Arable land / Field of the 2nd class 

84 3154/3 Private 133 Arable land / Field of the 2nd class 

85 3155/3 Private 123 Arable land / Field of the 2nd class 
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No.  Cadastral parcel Owner Area (m2) Classification 

86 3156/3 Private 123 Arable land / Field of the 2nd class 

87 3157/3 Private 140 Arable land / Field of 1st class 

88 3158/3 Private 140 Arable land / Field of 1st class 

89 3160/3 Private 150 Arable land / Field of 1st class 

90 3161/3 Private 150 Arable land / Field of 1st class 

91 3162/3 Private 154 Arable land / Field of 1st class 

92 3163/3 Private 175 Arable land / Field of 1st class 

93 3164/3 Private 140 Arable land / Field of 1st class 

94 3165/3 Private 140 Arable land / Field of 1st class 

95 3166/3 Private 774 Arable land / Field of 1st class 

96 3201/3 Private 84 Arable land / Field of the 2nd class 

97 3198/2 Private 121 Arable land / Field of the 2nd class 

98 3197/2 Private 95 Arable land / Field of the 2nd class 

99 3196/2 Private 60 Arable land / Field of the 2nd class 

100 3195/3 Private 28 Arable land / Field of the 2nd class 

101 3194/2 Private 15 Arable land / Field of the 2nd class 

102 3193/2 Private 2 Arable land / Field of the 2nd class 

103 487 Private 26 Arable land / Field of the 2nd class 

104 486 Private 42 Arable land / Field of the 2nd class 

105 485/2 Private 54 Arable land / Field of the 2nd class 

106 484/2 Private 44 Arable land / Field of the 2nd class 

107 483/2 Private 56 Arable land / Field of 1st class 

108 482/2 Private 86 Arable land / Field of 1st class 

109 481/4 Private 37 Access road 

110 481/3 Private 51 Arable land / Field of 1st class 

111 480/2 Private 114 Orchard 2nd class 

112 478/2 Private 40 Yard 

113 1772/2 Governmental  637 Arable land / Field of the 2nd class 

114 1774/2 Governmental  1389 Arable land / Field of the 2nd class 

115 1775/2 Governmental  118 Arable land / Field of the 2nd class 

116 1776/2 Governmental  120 Arable land / Field of the 3rd class 
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No.  Cadastral parcel Owner Area (m2) Classification 

117 1777/2 Governmental  215 Arable land / Field of the 2nd class 

118 1812/2 Governmental  158 Arable land / Field of the 2nd class 

119 1811/2 Governmental  88 Arable land / Field of the 2nd class 

120 1810/2 Governmental  42 Arable land / Field of the 2nd class 

121 1809/2 Governmental  171 Arable land / Field of the 2nd class 

122 1808/2 Governmental  383 Arable land / Field of the 2nd class 

123 1807/2 Governmental  392 Arable land / Field of the 2nd class 

124 1806/2 Governmental  408 Arable land / Field of the 2nd class 

125 1805/2 Governmental  436 Arable land / Field of the 2nd class 

126 1804/2 Governmental  170 Arable land / Field of the 2nd class 

127 1803/2 Governmental  462 Arable land / Field of the 2nd class 

128 1802/2 Governmental  126 Arable land / Field of the 2nd class 

129 1801/2 Governmental  162 Arable land / Field of the 2nd class 

130 1800/2 Governmental  342 Arable land / Field of the 2nd class 

131 1799/2 Governmental  335 Arable land / Field of the 2nd class 

132 1798/2 Governmental  580 Arable land / Field of the 2nd class 
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16.2 Parcels that are expropriated before commencement of project activities which are recognised as governmental in 

land registry books 

No. 
Cadastral 

parcel 
Type Area (m2) Classification 

1 914/1 Governmental 1170 Field 1st class 

2 928 
Governmental 

4506 
House and building,  

Yard 

3 2080 Governmental 10340 Railway 

4 2081 Governmental 2069 Access road 

5 563/3 Governmental 102 Arable land / Field of 1st class 

6 571 Governmental 1.681 Access road 

7 1665 Governmental 55.810 Road 

8 1712 Governmental 3.313 Road 

9 1738 Governmental 772 Uncategorized road 

10 2092 Governmental 6.760 Road 

11 2093 Governmental 43.920 Road 

12 2366/2 Governmental 90 Access road 

13 2368 Governmental 29.039 Road 

14 288/8 Governmental 30.255 Road 

15 3204 Governmental 11.886 Access road 

16 3208/2 Governmental 80 access road 

17 3/6 Governmental 1275 Arable land / Field of 3rd Classes 

18 3/25 Governmental 3610 Construction site 

19 556/2 Governmental 168 Road 

20 557/2 Governmental 280 Road 

21 558/2 Governmental 254 Road 

22 560/2 Governmental 274 Road 

23 561/2 Governmental 307 Road 

24 956/1 Governmental 9919 Pasture 1st class 

25 956/21 Governmental 77 Pasture 1st class 

26 956/22 Governmental 54 Office building 
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No. 
Cadastral 

parcel 
Type Area (m2) Classification 

27 956/39 Governmental 67 Construction site 

28 1512/2 Governmental 131 Local road 

29 1729/2 Governmental 1.190 Construction site 

30 2422/2 Governmental 62 Road 

31 2423/5 Governmental 98 Road 

32 2423/6 Governmental 221 Road 

33 2426/2 Governmental 644 Road 

34 2427/2 Governmental 472 Road 

35 2429/2 Governmental 485 Road 

36 2430/2 Governmental 302 Road 

37 2431/2 Governmental 538 Road 

38 2432/2 Governmental 554 Road 

39 2434/2 Governmental 476 Road 

40 2435/2 Governmental 409 Road 

41 2437/2 Governmental 462 Road 

42 2438/2 Governmental 408 Road 

43 2439/2 Governmental 434 Road 

44 2440/2 Governmental 896 Road 

45 2441/2 Governmental 517 Road 

46 2450/2 Governmental 1.670 Road 

47 2451/2 Governmental 462 Road 

48 2452/2 Governmental 321 Road 

49 2455/2 Governmental 62 Road 

50 2487/3 Governmental 196 Road 

51 2490/3 Governmental 271 Road 

52 2491/3 Governmental 145 Road 

53 2492/3 Governmental 146 Road 

54 2493/3 Governmental 211 Road 

55 2494/3 Governmental 191 Road 
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No. 
Cadastral 

parcel 
Type Area (m2) Classification 

56 2495/3 Governmental 164 Road 

57 2496/3 Governmental 200 Road 

58 2497/3 Governmental 324 Road 

59 2498/2 Governmental 265 Road 

60 2500/2 Governmental 236 Road 

61 2501/2 Governmental 249 Road 

62 2504/2 Governmental 344 Road 

63 2505/2 Governmental 429 Road 

64 2506/2 Governmental 246 Road 

65 2514/3 Governmental 441 Road 

66 2514/4 Governmental 467 Road 

67 2515/2 Governmental 280 Road 

68 2516/2 Governmental 254 Road 

69 2520/2 Governmental 386 Road 

70 2520/3 Governmental 258 Road 

71 3007/2 Governmental 240 Arable land / Field of 1st class 

72 3010/2 Governmental 144 Arable land / Field of 1st class 

73 3017/2 Governmental 120 Arable land / Field of 1st class 

74 3018/2 Governmental 60 Arable land / Field of 1st class 

75 3019/2 Governmental 56 Arable land / Field of 1st class 

76 3020/2 Governmental 48 Arable land / Field of 1st class 

77 3023/2 Governmental 80 Arable land / Field of 1st class 

78 3024/2 Governmental 60 Arable land / Field of 1st class 

79 3027/2 Governmental 76 Arable land / Field of 1st class 

80 3028/2 Governmental 104 Arable land / Field of 1st class 

81 3033/2 Governmental 68 Arable land / Field of 1st class 

82 3034/2 Governmental 776 Arable land / Field of 1st class 

83 3036/2 Governmental 124 Arable land / Field of the 2nd class 

84 3038/2 Governmental 96 Arable land / Field of 1st class 
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No. 
Cadastral 

parcel 
Type Area (m2) Classification 

85 3039/2 Governmental 108 Arable land / Field of 1st class 

86 3041/2 Governmental 42 Arable land / Field of 1st class 

87 3045/2 Governmental 16 Arable land / Field of 1st class 

88 3046/2 Governmental 8 Arable land / Field of 1st class 

89 3049/2 Governmental 14 Arable land / Field of 1st class 

90 3050/2 Governmental 13 Arable land / Field of 1st class 

91 3053/2 Governmental 12 Arable land / Field of 1st class 

92 3054/2 Governmental 14 Arable land / Field of 1st class 

93 3057/2 Governmental 9 Arable land / Field of 1st class 

94 3058/2 Governmental 11 Arable land / Field of 1st class 

95 3062/2 Governmental 10 Arable land / Field of 1st class 

96 3063/2 Governmental 11 Arable land / Field of the 2nd class 

97 3066/2 Governmental 10 Arable land / Field of the 2nd class 

98 3150/2 Governmental 10 Arable land / Field of the 2nd class 

99 3151/2 Governmental 10 Arable land / Field of the 2nd class 

100 3152/2 Governmental 16 Arable land / Field of the 2nd class 

101 3154/2 Governmental 20 Arable land / Field of the 2nd class 

102 3155/2 Governmental 14 Arable land / Field of the 2nd class 

103 3156/2 Governmental 13 Arable land / Field of the 2nd class 

104 3157/2 Governmental 10 Arable land / Field of 1st class 

105 3158/2 Governmental 10 Arable land / Field of 1st class 

106 3159/2 Governmental 10 Arable land / Field of 1st class 

107 3160/2 Governmental 6 Arable land / Field of 1st class 

108 3161/2 Governmental 10 Arable land / Field of 1st class 

109 3162/2 Governmental 12 Arable land / Field of 1st class 

110 3163/2 Governmental 6 Arable land / Field of the 2nd class 

111 3164/2 Governmental 5 Arable land / Field of 1st class 

112 3165/2 Governmental 10 Arable land / Field of 1st class 

113 3166/2 Governmental 110 Arable land / Field of 1st class 



 Resettlement Plan 

 
80 

 

No. 
Cadastral 

parcel 
Type Area (m2) Classification 

114 3201/2 Governmental 3 Arable land / Field of the 2nd class 

115 3202/2 Governmental 33 Arable land / Field of the 2nd class 

116 488 Governmental 2.519 Access road  

117 2369 Governmental 10.019 Street  

118 2370 Governmental 3.009 Street  

 

16.3 Parcels that are expropriated before commencement of project activities which are not recognised as 

governmental in land registry books 
 

No.  Cadastral parcel Owner Area (m2) Classification 

1 1684/4 Private 210 Arable land/ Field of 1st class 

2 1684/3 Private 62 Arable land/ Field of 1st class 

3 3203/1 Private 390 Arable land/ Field of 1st class 

4 3059/2 Private 10 Arable land/ Field of 1st class 

5 3011/2 Private 162 Arable land/ Field of 1st class 

6 3012/2 Private 160 Arable land/ Field of 1st class 

7 1509/2 Private 600 Arable land/ Field of 1st class 

8 554 Private 860 
Arable land/ Field of 1st class 

Other Infertile land 

9 1683/1 Private 389 Arable land/ Field of the 2nd class 

10 1697/2 Private 286 Arable land/ Field of the 2nd class 

11 1698/2 Private 268 Arable land/ Field of the 2nd class 

12 3200/2 Private 76 Arable land/ Field of the 2nd class 

13 3199/2 Private 144 Arable land/ Field of the 2nd class 

14 1737/3 Private 462 Construction site 

15 1736/3 Private 760 Construction site 

16 1734/2 Private 266 Construction site 

17 1733/2 Private 231 Construction site 
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No.  Cadastral parcel Owner Area (m2) Classification 

18 1732/2 Private 975 Construction site 

19 1730/6 Private 2135 Construction site 

20 1716/41 Private 610 Construction site 

21 1728/8 Private 149 Construction site 

22 1727/8 Private 137 Construction site 

23 1726/2 Private 55 Construction site 

24 1725/2 Private 180 Construction site 

25 1722/2 Private 230 Construction site 

26 1720/2 Private 260 Construction site 

27 1719/4 Private 1031 Construction site 

28 1683/3 Private 120 Construction site 

29 1694/2 Private 308 Construction site 

30 1695/2 Private 835 Construction site 

31 1690/2 Private 398 Construction site 

32 1696/2 Private 271 Construction site 

33 1697/4 Private 45 Construction site 

34 1700/2 Private 359 Construction site 

35 1702/2 Private 99 Construction site 

36 1511/2 Private 171 Construction site 

37 1510/2 Private 76 Construction site 

38 1503/2 Private 80 Construction site 

39 1502/2 Private 1031 Construction site 

40 1498/2 Private 65 Construction site 

41 1739/2 Private 205 Other Infertile land 

42 555/2 Private 183 Road 

43 559/2 Private 232 Road 

44 562/2 Private 230 Road 

45 564/2 Private 853 Road 

46 567/2 Private 697 Road 

47 569/2 Private 614 Road 
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No.  Cadastral parcel Owner Area (m2) Classification 

48 2511/2 Private 557 Road 

49 2489/3 Private 231 Road 

50 2488/3 Private 206 Road 

51 2444/1 Private 1018 Road 

52 2436/2 Private 479 Road 

53 2428/2 Private 476 Road 

54 2425/2 Private 776 Road 

55 2424/2 Private 1078 Road 

56 2444/2 Private 1018 Orchard 2nd class  

57 1513/2 Private 458 Yard 

58 1689/2 Public 142 Arable land / Field 2nd class 

59 1688/2 Public 137 Arable land / Field 2nd class 

60 1687/2 Public 232 Arable land / Field 2nd class 

61 1686/2 Public 95 Arable land / Field 2nd class 

62 1685/2 Public 227 Arable land / Field 2nd class 

63 1684/2 Public 300 Arable land / Field 2nd class 

64 572/1 Public 2244 Pasture 1st class 

65 572/2 Public 3660 Pasture 1st class 

66 1711/2 Public 195 Arable land / Field 2nd class 

67 1710/2 Public 174 Arable land / Field 2nd class 

68 1709/2 Public 256 Arable land / Field 2nd class 

69 1708/2 Public 262 Arable land / Field 2nd class 

70 1707/2 Public 722 Arable land / Field 3rd class 

16.4 Cadastral parcels that still need to be expropriated within the project area  
 

No.  Cadastral parcel Owner Area (m2) Classification 

1 3/23 Private 422 Construction site 
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No.  Cadastral parcel Owner Area (m2) Classification 

2 921 Private 610 

Arable land 1st Class 185 

House and building 59 

Yard 226 

Access Road 140 
Total area (m²) 610 

3 1808/1 Private 1.718 Arable land/ Field 2nd class 

4 1807/1 Private 2.008 Arable land/ Field 2nd class 

5 1806/1 Private 1.978 Arable land/ Field 2nd class 

6 1805/1 Private 2.028 Arable land/ Field 2nd class 

7 1804/1 Private 785 Arable land/ Field 2nd class 

8 1803/1 Private 1.926 Arable land/ Field 2nd class 

9 1802/1 Private 575 
Arable land/ Field 1st class 

Arable land/ Field 2nd class 

10 1801/1 Private 662 
Arable land/ Field 1st class 

Arable land/ Field 2nd class 

11 1800/1 Private 1.248 
Arable land/ Field 1st class 

Arable land/ Field 2nd class 

12 1799/1 Private 1.243 
Arable land/ Field 1st class 

Arable land/ Field 2nd class 

13 1798/1 Private 2.058 
Arable land/ Field 1st class 
Arable land/ Field 2nd class 

14 1711/1 Private 648 
Arable land/ Field 1st class 

Arable land/ Field 2nd class 

15 1710/1 Private 575 
Arable land/ Field 1st class 

Arable land/ Field 2nd class 

16 1709/1 Private 919 
Arable land/ Field 1st class 

Arable land/ Field 2nd class 

17 1708/1 Private 868 
Arable land/ Field 1st class 

Arable land/ Field 2nd class 
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17 ANNEX V – QUESTIONNAIRE FOR BUSINESSES 
 

 

Questionnaire number:  

Survey date and time:   

Start time and end time:  
 

Survey carried out by:    

 

 

Location /Local Community:  

Address:  

Cadastral land plot no.  

Full name of respondent:  

Contact of respondent:  

Position of respondent in the 

business: 

 

 
1.  INTRODUCTION 

1.1.  Have you been informed about the planned expropriation? By whom? When? 

 

1.2.  Are you satisfied with the level of information received to date? (rate from 1 to 5, with 1 being the lowest) 
 

1.3.  In your opinion, what is the most effective way for you to become more informed about the details of this project? (e.g. meetings with municipal 

representatives, through public meetings, through leaflets, daily newspapers, radio, television, or some other way?) 

 
 

2.  GENERAL DATA ON AFFECTED BUSINESS 

Total area of cadastral parcel:  

Is the entire land plot affected: YES or NO If NO, state the area of the affected part:      m2 

Type of business activities:  

Year of establishment:  

Owner (co-owner): 
 

Sex of owner:  

Is the business formally registered:  

Legal form of business (if formally registered):  

Legal status of the business structure:  

Number of employees 
 

Typical annual turnover:  
 

Typical annual gross income:  
 

Typical annual profit, after taxes:  
 

 

3.  GENERAL DATA ON EMPLOYEES 

8 Level of education 

and occupation 

Age Sex Salary Years of 

employment 

in the 

business 

Number of 

dependents 

How far 

does the 

employee 

travel to 

work? (km) 

Relation 

between the 

business 

owner and t he 
employee 

1.   M F      
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4.  PROJECT IMPACTS AND PREFERRED COMPENSATION 

4.1.  What do you assume could be the main issues for you caused by the project? 

Loss of livelihood Relocation of 
agricultural 

activities 

 
Other (specify): 

 
Other (specify): 

    

(1: most important, 2 second most important, etc. – 0: not significant or not applicable) 

4.2.  In your opinion, how could the issues be resolved? 

 
 

 
4.3.  What do you think would be the most adequate compensation for you? 

Cash compensation Provision of other 
business 

premises 

Other (specify): Other (specify): 

    

 
4.4.  What are your plans after expropriation? 
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18 ANNEX VI – QUESTIONNAIRE FOR LANDOWNERS AND USERS, 

FORMAL AND INFORMAL 
 

 

Questionnaire number:  

Survey date and time:   

Start time and end time:   

Survey carried out by:    

 

Location /Local Community:  

Address:  

Cadastral land plot no.  

Photographs (ref. no.):  

 
Full name of respondent:  

Contact tel. of respondent:  

Ethnicity:  

 
 

1.  INTRODUCTION 
1.1.  Have you been informed about the planned expropriation? By whom? When? 

 

1.2.  Are you satisfied with the level of information received to date? (rate from 1 to 5, with 1 being the lowest) 
 

1.3.  In your opinion, what is the most effective way for you to become more informed about the details of this project? (e.g. meetings with municipal 
representatives, meetings, through public meetings, through leaflets, daily newspapers, radio, television, or some other way?) 

 

2.  GENERAL DATA ON AFFECTED PROPERTY 
Total area of land plot:    m2 

In case you don't know the exact total area of the 
land,plot, please indicate the approximate land 
plot area 

   
m2 

Is the entire land plot affected: YES or NO If NO, state the area of the affected part: m2
 

 
 

 
Type of property: 

a)  Residential house with no land 
b)  Residential house with agricultural land 

c)  Residential house with other land (state what type ) 
d)  Residential house with formal or informal business (questionnaire for businesses must also be 

filled in addition to this questionnaire) 
e)  Summer house with no land 

f)  Summer house with agricultural land 
g)  Other    

 
 

Auxiliary structures (fence, shed, etc.): 

 
 

(write the type and number of structures) 
 

 

(write the approx. age of structures) 

Were the auxiliary structures built with or without permits? 

Is the respondent (or his/her family) the owner of 
the land? YES or NO 

IF THE HOUSEHOLD IS THE OWNER OF THE LAND: 

Co-ownership? 
YES or NO 
(if YES, who are the other owners?)    

Is ownership formally registered? YES or NO 

 
Is the process of legalization currently ongoing? 

YES or NO 

(if YES, at what stage is legalization at this moment?) 

IF THE HOUSEHOLD IS THE USER OF THE LAND: 

Formal tenants? YES or NO 
(if YES, is it PRIVATE or STATE-OWNED land? mark one) 

 
Use based on informal agreement? 

YES or NO 

(if YES, with whom has the agreement been reached?) 

Entirely informal? YES or NO 
(if YES, how and when did you take possession of the land?) 
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INFORMATION ON LEGAL DISPUTES: 

Any legal dispute (past or present) related to the land plot or assets on the land plot? YES or NO 

If Yes. 
Short description: 

 

 

Observation or comments: 

 

 

3.  AGRICULTURAL AND LIVESTOCK BREEDING ACTIVITIES (if any) 
3.1.  On affected part of the land plot, there is: 
Agricul tu ral land 

Do you use the land for sowing  Yes    No (skip the following questions) 

What do you grow?    

Typical yield on this land kg 

The harvest makes approx. what percent of your total food?  10%  30%  50%  75%  90%    

Do you sell what you grow?  Yes    No (skip the following questions) 

The harvest is your primary source of money?      Yes    No The harvest is your secondary source of money?  Yes  No 

Orchard 

What is in the orchard:    

The seedlings are:  5 years old  20 years old  50 years old     

Do you pick the fruits from the orchard ?  Yes  No 

Typical yield of the orchard trees: kg 

The harvest makes approx. what % of your total food?  10%  30%  50%  75%  90%    

Do you sell the fruits?  Yes    No (skip the following questions) 

The harvest is your primary source of money?      Yes    No The harvest is your secondary source of money?  Yes  No 

Meadow/ p as tu re Do you use the meadow/pasture and for what purpose?    

Do you breed animals on the farm? (which ones?)    

 If yes, how do you use the animals? 

(a)  for my own needs, b) to sell products, c) both 
 

Other What?  

Observation or comments: 

 

4.  GENERAL DATA ON AFFECTED HOUSEHOLD MEMBERS 
Information on household members who live on the land plot 

 Full 
name 

Relationship 
with head of 

household 
(HH) 

Year of 
birth 

Sex Level of 
education 

Employed / 
unemployed 

Ethnicity Is the 
household 
member 

able to read 
and 

write? 

Vulnerability* 

1  HH  M F      

2    M F      

3    M F      

*Vulnerability may be: physical handicap, mental handicap, chronic disease, elderly person, single-headed household, unemployed, other 

Observation or comments: 
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SOCIO-ECONOMIC DATA ON AFFECTED HOUSEHOLD 
4.1.  Total household income 

  
In case there are several bread earners in the household, 
consolidate them together please 

4. 2. How satisfied are you with your financial situation 
(please rate from 1 to 5, with 1 being the lowest):   
 

Observation or comments: 

 

5.  PROJECT IMPACTS AND PREFERRED COMPENSATION 
5.1.  What do you assume could be the main issues for you 

caused by the project? 

 Loss of livelihood Relocation of 
agricultural 
activities 

Other (specify): Other (specify): 

Male member of the household     

Female member of the household     

(1: most important, 2 second most important, etc. – 0: not 

significant or not applicable) 

5.2.  In your opinion, how could the issues be resolved? 

 
5.3.  What do you think would be the most adequate 

compensation for you? 

 Cash compensation Provision of other agricultural 
land 

Other (specify): Other (specify): 

Male member of the household     

Female member of the household     

 

5.4.  What are your plans after expropriation? 

 
Observation or comments: 

 
Surveyor’s comments and observations (any difficulties 
encountered, additional observations, etc.) 

 
 

 

In which of the following categories does the average total 
monthly income of your whole household fall: 
Less than BAM 400  
Between BAM 401 and BAM 800  
Between BAM 801 and BAM 1500  
Between BAM 1501 and 2000  
More than BAM 2000  

 

Amongst the following, what are your main sources of income: 

Salaries  Pensions  

Agric. production  Government or other assistance  

Small business  Other (specify):  

Remittances  Other (specify):  

    

 

End time of survey:   hr, min 
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19 ANNEX VII – BUDGET ESTIMATION  
 

The methodology of budget estimation is given in the table below, based on formality of affected business or PAPs, and in line with national 

legislation and EBRD PR5 (see Chapter 6 ENTITLEMENTS). 

 

 Type of project affected right 

or property or loss 
Entitlement  

Methodology of evaluation for formal 

businesses   

Methodology of evaluation for informal 

businesses  

Loss of place of business and 
loss of business income  

Cash compensation for costs of the transfer 
and reinstallation of the plant, machinery or 

other equipment 

The amount of compensation was estimated 

by gathering information from the 

businesses and then verifying it with the 
transport companies and service companies 

that perform preparation works (such as 

disconnection to the electrical grid and 

similar).  

N/a (no such informal businesses operate in 
the Project area).  

Cash compensation for loss of profit as a 

result of the project (until the full 
restoration of business activities elsewhere, 

to be assessed on a case-by case basis 

(based on accounting reports or other 

applicable documents) 

Profit levels were estimated by gathering 
information from the businesses and 

processed based on expert team 

experiences. 

N/a (covered trough entitlement Temporary 
losses of business income during 

construction works)  

Assistance to be provided by the 

Municipality Ilidža (e.g., job opportunities) 

These costs are potential and depend on 

whether any of the employees of the 
affected businesses are willing to explore 

other job opportunities. The amount for this 

compensation is based on research 

performed by the project team.  

These costs are potential and depend on 

whether any of the affected informal PAPs, 
in this case vendors are willing to explore 

other job opportunities. The amount for this 

compensation is based on research 

performed by the project team. 

Loss of salaries 

In case of temporary interruption of 

business operations and consequently 
temporary interruption of work of 

employee’s compensation for loss of salaries 

to employees, in the amount of the average 

salary for the last six months (to be paid 
directly to the employer who shall submit 

proof of paid salaries in the transition 

period) 

This is mutually exclusive with the other, 

below given, entitlement in the Loss of 

salaries Type of project affected right or 
property or loss. 

 

The amount for calculation is based on:  
Amount = N x A x E 

Where: 

N -Number of employees  

A - Average salary in FBiH  

N/a (covered trough entitlement Temporary 

losses of business income during 

construction works) 
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 Type of project affected right 

or property or loss 
Entitlement  

Methodology of evaluation for formal 

businesses   

Methodology of evaluation for informal 

businesses  

E - Expected duration of interruption of 

business operations43 

In case of termination of business activities 

as a result of the project: compensation for 

severance pay to employees in the number 

of salaries paid in the last six months (to be 
paid by the employer directly to the 

employees, and the employer shall submit 

proof of paid severance pay) 

This is mutually exclusive with the other, 

above given, entitlement in the Loss of 
salaries Type of project affected right or 

property or loss.  

The amount of compensation for severance 

pay is calculation is based on:  
Amount = 1/3 x N x A x T 

Where: 

N -Number of employees  

A - Average salary in FBiH  
T – six months 

N/a (covered trough entitlement Temporary 

losses of business income during 
construction works) 

Temporary losses of business 

income during construction 

works (businesses which are 
not relocating) 

Cash compensation for loss of income until 

the completion of construction works which 

directly impact the business operations of 
the business, in line with assessment of 

court experts 

This cost estimation is based on the 

assumption that those businesses that can 

are willing to return to or near the location 

where they were previously stationed. This 
compensation includes transportation and 

preparatory work costs.  

Since informal PAPs cannot provide 
certifiable accounting reports or other 

applicable documents the compensation is 

estimated as follows: 

Compensation = 1/3 x S x Nv x Tv 
S – minimal salary in FBiH 

Nv – Number of total affected informal PAPs 

Tv – three months 

 

 

 

 

 

 

 

 

 
43 Expected duration for interuption of buisness based on expert team assesment and inputs from buisnesses  
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 Budget calculation for formal businesses is given in the table below.  

Type of project affected 

right 

or property or loss 

Entitlement 
Business 

1 

 Business 

2 

Business 

3  

Business 

4 

Business 

5 

Business 

6 

Total  

(KM) 

Total 

rounded 

(KM) 

Loss of place of business 

and loss of business 
income 

Cash compensation for costs of the 

transfer and reinstallation of the plant, 

machinery or other equipment 

2.000,00 2.000,00 2.000,00 2.000,00 400 0 8.400,00 8.400,00 

Cash compensation for loss of profit as 

a result of the project (until the full 

restoration of business activities 

elsewhere, to be assessed on a case-by 
case basis (based on accounting 

reports or other applicable documents) 

3.000,00 3.000,00 3.000,00 3.000,00 4.000,00 5.000,00 21.000,00 21.000,00 

Assistance to be provided by the 

Municipality Ilidža (e.g., job 

opportunities) 

500 500 500 500 500 0,00 2.500,00 2.500,00 

Loss of salaries (the 
entitlements are mutually 

exclusive) 

In case of temporary interruption of 

business operations and consequently 

temporary interruption of work of 
employee’s compensation for loss of 

salaries to employees, in the amount of 

the average salary for the last six 

months (to be paid directly to the 
employer who shall submit proof of 

paid salaries in the transition period) 

5.169,00 5.169,00 3.446,00 5.169,00 6.892,00 6.892,00 32.737,00 32.800,00 

In case of termination of business 

activities as a result of the project: 

compensation for severance pay to 

employees in the amount of salaries 
paid in the last six months (to be paid 

by the employer directly to the 

employees, and the employer shall 

submit proof of paid severance pay) 

10.338,00 10.338,00 6.892,00 10.338,00 13.646,16 0,00 51.552,16 51.600,00 

Temporary losses of 

business income during 
construction works 

(businesses which are not 

relocating) 

Cash compensation for loss of income 

until the completion of construction 
works which directly impact the 

business operations of the business, in 

line with assessment of court experts 

2.000,00 2.000,00 2.000,00 2.000,00 0,00 9.600,00 17.600,00 17.600,00 
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Type of project affected 

right 

or property or loss 

Entitlement 
Business 

1 

 Business 

2 

Business 

3  

Business 

4 

Business 

5 

Business 

6 

Total  

(KM) 

Total 

rounded 

(KM) 

TOTAL 133.789,16 133.900,0044 

 

Budget calculation for informal businesses is given in the table below. 

Type of project affected right 
or property or loss 

Entitlement Street vendors  
Total  
(KM) 

Total rounded (KM) 

 

Temporary losses of business income during construction 
works (businesses which are not relocating) 

8,145.00 8,145.00 8,200.00 

Assistance to be provided by the Municipality Ilidža (e.g., 

job opportunities) 
2,500.00 2,500.00 2,500.00 

TOTAL 10,645.00 10,700.0045 

 

 

 

 

 

 

 

 

 

 

 

 
44 Since the calculations are based on estimates the numbers are rounded.  
45 Since the calculations are based on estimates the numbers are rounded.  
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The table below presents the estimated costs of land acquisition for the project area.  

Type of project affected right 
or property or loss 

Entitlement Amount  Unit  
Unit price 

(KM)  
Total 
(KM) 

Loss of cadastral parcel  

Cash compensation for land plot at market or agreed 
value for cadastral parcel (determined by type of 

parcel) 

4.15946 m2 100,0047 415.900,00 

Transaction costs such as taxes, stamp duties, legal and 

notarisation fees, registration fees, travel costs and any 

other such costs such as may be incurred as a result of 
the transaction or transfer of property 

17* per PAP 200,0048 3.400,00 

Assistance for livelihood restoration (where applicable) 2* 
per eligible 

PAP 
1.000,0049 2.000,00 

Additional assistance for vulnerable 

persons/families/households if identified 
3* 

per eligible 

PAP 
1.500,0050 4.500,00 

Loss of auxiliary structure 
Built without permits: cash compensation in the 

amount of construction value 
120** per structure  700,0051 84.000,00 

Loss of annual crops 
Right to harvest crops or (if harvesting is not possible) 

cash compensation for crops at replacement value 
3* 

per cadastral 
parcel  

500,0052 1.500,00 

TOTAL 497.300,00 

* Based on data from Chapter 5 BASELINE OF AFFECTED ASSETS AND AFFECTED PERSONS  
** Estimated based on surface are of building in line with Federation Administration for Geodetic and Property Affairs website and number of floors  

 
46 Determined based on The Expropriation Study for turnloop Hrasnica (2022) and area of cadastral parcels in turnloop Ilidža  
47 Based on market assesment for area and previously conducted expropriation in the area  
48 Based on previous information from Service for property - legal, housing, geodetic affairs and real estate cadastre and assesed by expert team  
49 Based on assesment from: Service for property - legal, housing, geodetic affairs and real estate cadastre, Service for Education, Culture, Sports and Youth, Service for Labour, Social Affairs, Health, 
Refugees and Displaced Persons, Veterans Affairs Service and calculations from project team  
50 Based on assesment from: Service for property - legal, housing, geodetic affairs and real estate cadastre, Service for Education, Culture, Sports and Youth, Service for Labour, Social Affairs, Health, 
Refugees and Displaced Persons, Veterans Affairs Service and calculations from project team  
51 Based on market reaserch and input from construction companies operating in Saraejvo  
52 Based on assessment from: Service for property - legal, housing, geodetic affairs and real estate cadastre and calculated by project team as given in 6.1.4 Compensation for crops and trees 


